## CREWS PROJECT STATUS REPORT

<table>
<thead>
<tr>
<th><strong>Burkina Faso: Strengthening National Capacities for Early Warning System Service Delivery</strong></th>
<th><strong>2. Project reference</strong></th>
<th>CREWS/CProj/03</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>WMO</strong></td>
<td><strong>4. Other Implementing Partners</strong></td>
<td>-</td>
</tr>
</tbody>
</table>

**January – June 2020**

Jean-Baptiste Migraine <jbmigraine@wmo.int>

Burkina Faso is a country in West Africa with a large portion of the workforce depending on rain-fed agriculture (about 30-35% employment) and an urbanisation rate currently at 29% and rapidly growing. This country is characterized by an extreme climate variability that can produce both persistent dry spells and extreme rainfall events, combined with a rainy season that lasts for 3-4 months with precipitation patterns leading to flooding. Studies have shown an increase in both, drought and flood events, in Burkina Faso, with increasingly serious consequences for the population, infrastructure, environment and the economic sector.

The CREWS project in Burkina Faso, with a budget of US$2,192,200, is being implemented by WMO in partnership with AGRHYMET, AEMET/BSC and the national meteorological service (ANAM), providing technical assistance in synergy with investments by WMO (USAID, GFCS), the World Bank (IDA, GCF, P164078 and P164345) and UNDP (GEF, SAPIC), as well as with the regional CREWS West Africa project (see comprehensive list of Projects in Burkina Faso). The project’s objective is to improve hydrometeorological services for flood-related risks and risk information for agriculture, food security and anticipation of severe weather impacts.

The main focus of the project is to build the capacity of the National Meteorological and Hydrological Services and strengthen agriculture, food security, civil protection, humanitarian stakeholders and the media, to test seamless warning systems and information to end-users. This is being achieved through developing capabilities on data management, observation network monitoring and control, implementation of analysis, monitoring and forecast tools for weather and climate early warning, as well as strengthening information users in specific pilot sites. The project draws on advanced technical expertise from cooperating institutions to relevant data, products, tools, training and equipment.

*CREWS Burkina Faso status report* - Dec 2019 to May 2020 - p.1/14
Before the reporting period (since July 2017):

- an independent mid-term evaluation of the project was developed in Nov 2019 (see report);
- Partnership agreements were signed between WMO and
  - Burkina Faso Meteorological Service (ANAM) on 3 Oct 2017, for an amount of US$482,000;
  - Météo-France on 24 May 2018, for an amount of US$310,000 to support (i) use of seasonal and sub-seasonal forecasts in agrometeorological services; (ii) use of rem Assimilation Systems - (LDAS) in agrometeorological services and (iii) strategic planning within ANAM;
  - AEMET / Barcelona Supercomputing Center (BSC) in July 2018, for an amount of US$10,000, for provision of Warning advisories on Sand and Dust Storm in Burkina F;
  - AGRHYMET in Oct 2018, for an amount of US$42,000 for provision of training on operational use of CIRAD SARRA models in support of agricultural meteorology;
- Numerical weather prediction and severe weather forecasting:
  - A license was purchased for providing access to products from the European Centre for Medium-Range Weather Forecasts (ECMWF) in Oct 2017;
  - A training on sand and dust storm was provided to one ANAM forecaster (Cairo, 10-12 February 2018);
  - A training on numerical weather prediction and climate simulations was provided to two ANAM forecasters (Langen, 12-16 March 2018 and 8-12 April 2019, see report);
  - The Burkina Faso "Warning Advisory System for Sand and Dust Storm" was launched in Oct 2018 and was presented at the UN Sand and Dust Storms Scoping Meeting in
  - A training on global NWP products interpretation and use in forecasting of severe and high impact weather was provided in Ouagadougou (2-4 May 2019, see report);
  - A 1-year Master training on high performance computing (HPC) operation and maintenance was delivered to 1 ANAM staff at International Centre for Theoretical Ph
- Observing network and climate data management:
  - In April 2019, 10 synoptic stations were equipped with CLIMSOFT climate data management system (CDMS), with hardware and software purchased earlier by the pr quality and timeliness of data concentration in ANAM headquarters. As of May 2020, 9 stations out of 10 are using CLIMSOFT operationally.
- Seasonal and sub-seasonal forecasting:
  - A training workshop was organised in Toulouse from 13 to 17 May 2019 (see report), One technician from ANAM stayed in Toulouse during 1-month for co-productive Climate Data Tool such as (i) high quality checks on the dataset: outliers, threshold, internal consistency, spatial coherence; (ii) interpolation of weekly rainfall data; ( data from CHIRPS with historical in-situ observation data; (iv) zoning of rainfall: automatic classification method using K-means; (iv) analysis of rainfall patterns;
- Agrometeorology:
  - Assessments of user requirements with regards to agrometeorological services was performed for the pilot municipalities of Niangoloko, Tenado and Titao in Dec 20 were held with the agro-meteorologists, radio operators, extension agents (from the agriculture Ministry), local authorities and farmers following this, to support far dynamics of the rainy season, anticipate crop yields, and improve the service over time; an evaluation on the benefits from improved agromet services at pilot sites ( report);
  - a training on SARRA-H and SARRA-O took place in Ouagadougou from 12 to 23 Nov 2018 (see report);
  - a training on and data assimilation system (LDAS) took place in AGRHYMET (Niamey, 28-29 May 2019), with staff from ANAM and from the Ministry of Agriculture (sr
- Hydrology:
  - the first FFGS planning meeting was organized in Dakar on 25-27 June 2019 (see report)
  - an integrated assessment of the hydrological service’s capacity in relation to flood forecasting was delivered on 7-8 Oct 2019 (see report);
- WMO supervision missions were held on
  - 19-21 July 2018, with World Bank, focusing on agrometeorology, hydrology, data collection and management;
  - 12-23 Nov 2018, together with SARRA-O and SARRA-H trainings;
  - 23-28 March 2019, with World Bank, for the preparation of the ANAM strategic plan, the assessment of hydrological service’s capacities and update the agrometeo
  - 7-10 Oct 2019, with World Bank, for the extension of the partnership with ANAM, mid-term review and assessment of flood forecasting capacities
- In addition, Burkina-Faso participated in a number of crosscutting initiatives to strengthen sub-regional cooperation:
  - ECOWAS Hydromet Forum (Abidjan, 19-21 Sept 2018), in sessions related to the development of a CREWS Community of practice in West Africa and to the CREWS W
  - Global FFGS workshop, Antalya, Turkey, 2-8 Nov 2019.

CREWS Burkina Faso status report - Dec 2019 to May 2020 - p.2/14
During the reporting period:

- The partnership agreement with ANAM was extended up to 31 Dec 2020.
- A Training on crop calendars and R-Instat for crop monitoring and food security warning was organized on 10-14 Feb.
- A final assessment of observing networks and data concentration processes was undertaken the last one on 23-28 Feb 2020 (see report), providing guidance for developments to be performed by the end of 2023 under the 33 million USD Hydromet investment.
- A concept note was developed to improve irrigation scheduling, assess biomass and yield responses using crop water productivity models (AquaCrop) and soil moisture sensors, in Florence on 27 Feb 2020 (see report). A partnership agreement was signed on 7 May 2020 with UNIFI for the setting-up of the tool.
- Specifications for soil moisture sensors configuration have been finalized, for measurements at 5, 10, 15, 25, 30, 40, 50, 60, 70, 80, 90 and 100 cm. The contract has been awarded to OTT Hydrometry. A partnership agreement with INERA was setup on 17 March 2020 in order to calibrate and demonstrate the potential use of soil moisture sensors for drought warning and irrigation decision making.
## Interpretation of color coding

<table>
<thead>
<tr>
<th>Level</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>High</td>
<td>Good progress, on track in most or all aspects of delivery</td>
</tr>
<tr>
<td>Medium</td>
<td>Moderate progress or on track in some aspects of delivery</td>
</tr>
<tr>
<td>Low</td>
<td>Less than moderate or poor progress. Not on track in critical areas of its delivery. Requires remedial attention</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Rate of expenditure</th>
<th>Rate of delivery</th>
<th>Alignment of Objectives</th>
</tr>
</thead>
<tbody>
<tr>
<td><img src="green.png" alt="Green" /></td>
<td><img src="green.png" alt="Green" /></td>
<td><img src="green.png" alt="Green" /></td>
</tr>
<tr>
<td>The progress with expenditure is satisfactory, with CHF 1,303,000 (62%) spent and an additional USD 641,460 (29%) committed. All draft contracts are ready for the remaining balance.</td>
<td>The progress is satisfactory, and the draft independent mid-term review identifies a mix of activities delivered very efficiently (agrometeorological services at pilot sites, capacity development in numerical weather prediction, subseasonal forecasting and agrometeorology) as well as some unexpected delays (procurement of soil moisture sensors, sharing of observations in the WMO Information System, provision of flood forecasting guidance). There are strong reasons to assume that all expected outputs will be achieved.</td>
<td>The objectives of the program with (i) national policies and donor policies, and initiatives of other major donors; (ii) overall purpose defined during project formulation. The adopted approach, particularly for the capacity building of ANAM, demonstrated to be well adapted to the context.</td>
</tr>
</tbody>
</table>

*CREWS Burkina Faso status report - Dec 2019 to May 2020 - p.4/14*
The risk remains moderate, as identified at the proposal stage. While ANAM demonstrated appropriate capacity for implementation and a stable institutional context conducive to strategic planning and capacity development, there is a risk remaining of resources within DEIE, and lack of staff, despite the 2 large investment projects supporting the institution (Hydrome and water resources and sanitation 250 million USD). In addition, the security risks in the country have deteriorated over months, and French civil servants are no longer able to travel in Ouagadougou.

To cope with the limited capacity of DEIE to manage activities, (i) an amendment to the Letter of Agreement with ANAM allowing ANAM to implement activities in support of DEIE and (ii) a coordination meeting was held with the Hydromet project, to ensure rapid uptake of recommendations from the assessment of DEIE. In relation with the deteriorating security and COVID-19 situations, a number of trainings, missions and workshops have been relocated from Ouagadougou to Toulouse and Niamey, or have been postponed.

## Contributions to CREWS Outputs

### National Outputs

**Output 1:** National Meteorological and Hydrological Services’ delivery improved, including the development of service delivery strategies and development plans

<table>
<thead>
<tr>
<th>Assessment of the observing network as an update of the SAP-IC midterm review report (2017) and recommendations towards integration of the national hydro-meteorological observing systems in 100%</th>
<th>100%</th>
<th>100%</th>
<th>90%</th>
</tr>
</thead>
</table>

---

**CREWS Burkina Faso status report - Dec 2019 to May 2020 - p.5/14**
Meteorological and hydrological stations' metadata has been collected (completed by meteorology, still in progress for hydrology). 4 missions took place since 2018, the last one on 10-14 Feb 2020, providing guidance for developments to be completed by the end of 2023 under the 33 million USD Hydromet investment.

Assessment of the hydrological service's national capabilities as an update to Serge Pieyns' reports (2014; 2016; 2017; 2018) with specific focus on end-to-end flood forecasting and early warning and recommendations towards modernization using CREWS and GCF/IDA resources. The report has been developed between May and October 2019 (see report). It provides specific guidance for developments to be performed by the end of 2023 under the 250 million USD water and sanitation program and the 33 million USD Hydromet investment.

Assessment of agro-meteorological users' requirements with regards to climate warnings in 3 pilot areas (Niangoloko, Tenado, Titao) and detailed work plan for the CREWS agro-meteorological component. Since the first mission to evaluate requirements held from 17-22 December 2017, a detailed list of requirements is being updated on an ongoing basis, based upon lessons learned as climate services have been provided to users over the 2018 and 2019 cropping seasons. In addition, representatives from users attended a training in Niamey on requirements in terms of new indices.

Licence to access products and forecasts from the European Centre for Medium-Range Weather Forecasts (ECMWF). Licence procured on 31 October 2017 covering 100Go of daily downloads from November 2017 until October 2019.

Development of an interface responding to the specific requirements of Burkina Faso as part of the West Africa Severe Weather Demonstration Project (SWFDP-West Africa). The RSMC Dakar protected website is available in both French and English languages. NWP products including EPSgrams from several contributing centres (e.g. Environment Canada, ECMWF, NOAA/NCEP, ...
are available to NMHSs of West Africa including ANAM. Also issues daily Regional Severe Weather Forecast product to the NMHSs through its web portal.

### 1.7. Calibration of a crop model (SARRA-H) for the agro-meteorological and setup of Aquacrop for irrigation decision support - A workshop on CIRAD models SARRA-H and SARRA-O was organized by AGRHYMET from 12 to 23 November 2018 with participants from Burkina Faso, Niger, Mali and Senegal (see report / folder). The next step will be the setup and training on Aquacrop (planned June 2020).

### 1.8. Development of priority agromet indices based on Land Data Assimilation Systems (LDAS). Météo-France is developing pilot indices them in Burkina Faso in close coordination with ANAM. A workshop place 28-29 May 2019 on LDAS organized by Météo-Dakar (see report / folder). Following this training, indices of interest have been included in the tool: soil moisture, dry sequences (+ 10 days to + 20 days), monitoring and forecasting of biomass and Leaf Area Index (LAI).

### 1.9. Development of a Flash Flood Forecasting System (FFGS). The initial planning meeting took place from 25-28 June 2019 in Dakar (see report / folder). The government of Burkina Faso communicated its formal endorsement in October 2019, the partnership with HRC was signed on 27 April 2020.

### 1.10. Sand and dust storm forecasting. An LoA with the Barcelona Supercomputing Center was signed in July 2018 to support the development of a Warning Advisory System for Sand and Dust Storms. The BF-SDS-WAS was launched in Oct 2018 and provides daily information to ANAM forecasters since then.

### 1.11. Strategic plan for ANAM, as an update to the KPMG Modernization Plan (2014) and National Framework for Climate Services (2016). Météo-France hired WeatherForce to undertake this task, and the first consultation workshop was held in May 2019. A strategic plan was delivered in Nov 2019.
## Output 2: Risk Information to guide early warning systems and climate and weather service development

<table>
<thead>
<tr>
<th>c Outputs</th>
<th>Overall Project Target</th>
<th>Target for reporting period</th>
<th>Progress by January 2020</th>
</tr>
</thead>
<tbody>
<tr>
<td>Identification of flood prone areas in a GIS portal. An agreement with HRC (San Diego) was signed together with the CREWS West Africa project to map the watersheds and flood-prone areas.</td>
<td>100%</td>
<td>10%</td>
<td>0%</td>
</tr>
<tr>
<td>Enhanced drought risk assessment and drought monitoring. The development of crop calendars and a training on the use of R-INSTAT for monitoring of drought indices took place on 20-24 Feb 2020 (see report).</td>
<td>100%</td>
<td>100%</td>
<td>0%</td>
</tr>
</tbody>
</table>

## Output 3: Information and communication technology, including common alerting protocol, strengthening

<table>
<thead>
<tr>
<th>c Outputs</th>
<th>Overall Project Target</th>
<th>Target for reporting period</th>
<th>Progress by January 2020</th>
</tr>
</thead>
<tbody>
<tr>
<td>Setup of a data concentration and data management system. 12 PCs, 1 server, 13 external disks and ten mobile broadband devices have been procured and received at ANAM. A training took place from 5-9 November 2018 before delivery of the equipment to the stations and Internet subscription for 30 months was done. The Climsoft software was installed on 10 PCs for the 10 synoptic stations in April 2019, and two rounds of training were conducted. As of May 2020, 9 synoptic stations out of 10 provide data through CLIMSOFT with a systematic approach. The last mission regarding data concentration was organized on 10-14 Feb 2020 (see report).</td>
<td>100%</td>
<td>90%</td>
<td>80%</td>
</tr>
</tbody>
</table>
3.2. Implementing a decision-support tool for irrigated crops in Burkina Faso. A concept note was developed to improve irrigation scheduling, biomass and yield responses using crop water productivity (AquaCrop) and soil moisture sensors, in Florence on 27 Feb. A partnership agreement have been signed on 7 May for the setting-up of the tool.

3.3. Procurement and installation of soil moisture sensors in pilot sites. Specifications on sites and sensors configuration have been identified, measurements at 5, 10, 15, 25, 30, 40, 50, 60, 70, 80, 90 and 100 cm. Procurement is in progress, and a partnership agreement with INERA on 17 March 2020 in order to calibrate and demonstrate the tool for drought warning and irrigation decision support.

Output 4: Preparedness and response plans with operational procedures that outline early warning processes strengthened and accessible

<table>
<thead>
<tr>
<th>c Outputs</th>
<th>Overall Project Target</th>
<th>Target for reporting period</th>
<th>Progress by January 2020</th>
</tr>
</thead>
<tbody>
<tr>
<td>i) for standard operating procedures (SOP) for warning dissemination, response and return on experience in line with national disaster risk reduction law (2014). Terms of reference are being drafted.</td>
<td>100%</td>
<td>0%</td>
<td>0%</td>
</tr>
<tr>
<td>ii) for data exchange agreement between entities. The process for exchange of data in near real time between ANAM yet to be designed and implemented.</td>
<td>100%</td>
<td>0%</td>
<td>0%</td>
</tr>
</tbody>
</table>

Output 5: Knowledge products and awareness programmes on early warnings developed

CREWS Burkina Faso status report - Dec 2019 to May 2020 - p.9/14
CREWS Burkina Faso status report - Dec 2019 to May 2020 - p.10/14

5.1. Roving seminars - Seminars involving local radio communicators and agricultural extension agents with regards to agrometeorological being held at the pilot municipalities of Niangoloko, Tenado since April 2018; 1,101 farmers (501 women and 600 men) cultural extension agent and communicators were trained and provided with enhanced agro-meteorological guidance.

mid-term review with knowledge on Burkina Faso early warning system relevance, effectiveness, efficiency, impact and sustainability - The report is available.

5.3. Gender-informed analysis of socio-economic benefits related to the delivery of enhanced products and services in pilot zones - An analysis is undergoing, see preliminary report. A second phase in the analysis is over the 2020 rainy season.

Output 6: Gender-sensitive training, capacity building programmes provided

<table>
<thead>
<tr>
<th>Output 6</th>
<th>Overall Project Target</th>
<th>Target for reporting period</th>
<th>Progress by January 2020</th>
</tr>
</thead>
<tbody>
<tr>
<td>Training on sand and dust storm forecasting - provided to one forecaster in Cairo, 10-12 February 2018, see report.</td>
<td>100%</td>
<td>100%</td>
<td>100%</td>
</tr>
<tr>
<td>On limited area modeling (LAM) numerical weather prediction (NWP) - Provided to two ANAM forecasters in Langen, 12-16 and 8-12 April 2019, see reports: 2018 and 2019.</td>
<td>100%</td>
<td>100%</td>
<td>100%</td>
</tr>
<tr>
<td>Development of numerical weather prediction capacities. from ANAM have access to products from ECMWF under a specific licence with ECMWF, and from UKMO and</td>
<td>100%</td>
<td>100%</td>
<td>80%</td>
</tr>
</tbody>
</table>
through SWFDP-West Africa. A licence agreement was signed with ANAM and DWD (Deutscher Wetterdienst) for the right to use OSMO model software, and one ANAM staff member passed a High Performance Computing between Sept 2018 and Oct 2019. Two staff members from ANAM (a forecaster and a public weather service expert) participated in a regional training at DWD on 8-12 April 2019. Two forecasters in a training at DWD on 8-12 April 2019 (see report). An interning on global NWP products interpretation and use in of severe and high impact weather took place in Togo from 2-4 May 2019 for operational forecasters. Lecturers from Morocco, France, Senegal (RSMC Dakar) and WMO Forecasts were also trained on the interpretation and use of the RSMC Dakar Forecast Guidance product issued by RSMC Dakar on daily basis (see report / folder).

6.4. Training of ANAM staff on the use of sub-seasonal and seasonal agro-meteorological advisories. The training workshop was organised by Météo-France in Toulouse, with participation of Burkina Faso, Mali and Niger. See report / folder.

6.5. Training on dissemination and use of agromet products - Additional workshops were held in 2019 at the pilot sites (Titao, Tenado and Niangoloko) to disseminate the seasonal forecast, and train representatives, radio operators and extension agents from the decentralized services. In the 3 pilot sites, about 180 representatives and 1,100 farmers were trained on retrieving and communicating it back to their community.

Contributions to CREWS Value Propositions

Gender Sensitive User requirements in pilot sites have been collected in a gender-disaggregated manner, and the analysis of socio-economic benefits of agro-meteorological and other warning services in these pilot sites will be conducted in 2019 with a focus on specific vulnerability patterns, including those of women.

CREWS develops specific solutions in pilot areas related to agrometeorology and flood modelling. These will be...
the WB [P164078](#) Climate Resilience (32 million USD) and [P164345](#) Water Res. (300 million USD) projects, together with 21 projects contributing to GFCS, CREWS or Sendai priorities.

1,100 farmers in 3 pilot sites have been trained on the use of weather and climate forecasts, with local radio operators to optimize field cropping calendars. The trainings have been specifically designed based on a diagnosis of how people access, process, and respond to information and warnings.

The latest [2014 DRM law](#) does not specifically address the institutional framework related to warning issuance. NMHSs are conceptualising a data exchange mechanism for collaborative flood modelling and warning.

CREWS supports the development of innovative sand and dust storm warning (with AEMET/BSC) and agrometeorological services based on weather, sub-seasonal and seasonal prediction (with Météo-France).

CREWS provides twinning arrangements between national institutions of Burkina Faso with their counterparts in France, Spain, Germany and the Netherlands, with huge potential to continue knowledge exchange and collaboration beyond lifetime. In addition, CREWS innovations tested at pilot sites have the potential to be scaled-up at the national [P164078](#) Climate Resilience (32 million USD) and [P164345](#) Water Res. (300 million USD) projects.
SENTENCE: Optimal collaboration among the World Bank and World Meteorological Organization in LDCs and SIDS, at MHEWC-II and featuring Burkina Faso as an example of efficient collaboration.

ANAGEMENT SPREADSHEET with timeline, contacts, budget, list of synergistic projects and links to deliverables.

orting documents (also available in the output matrices)

he report any documents providing details on project activities such as reports of training sessions, summaries of high-level

CREWS Burkina Faso status report - Dec 2019 to May 2020 - p.13/14
Project proposal approved by CREWS Steering Committee (Feb 2017)

Numerical Weather Prediction for warning of severe weather events, Ouagadougou, May 2019

Seasonal and subseasonal forecasting for warning of climate extremes, Toulouse, May 2019

and data assimilation for crop monitoring and food security warning, Niamey, May 2019

Crop calendars and R-Instat for crop monitoring and food security warning, Feb 2020

Concept note for decision-support and warning of irrigated schemes, Feb 2020

Guidance System inception workshop, Dakar, June 2019

Assessment of flood forecasting capacities for flood warning, Nov 2019

Evaluation of socio-economic benefits resulting from enhanced agrometeorological bulletins and warnings, Nov 2019

Presentation at MHEWC-II, May 2019

Evaluation report, Nov 2019