
 

 

CREWS PROJECT PROGRESS REPORT (January – June 2021) 

1. Project title Afghanistan - AF-ECLIM: Enhancing hydromet, early 
warning and climate Services for Resilience 

2. Project reference 
P168141 (AF-ECLIM) 
CREWS/CProj/10/Afghanistan 

3. Implementing 
Partners involved in 
the project 

World Bank (Lead) 
World Meteorological Organization 

4. Regional/National Partners involved in the project 
AMD, NWARA (WRD), MAIL, Manistry of Rural 
Rehabilitation and Development (MRRD), SMDM, 
NSIA (National Statistic and Information Authority) 

5. Project 
Duration/Timeframe 

September 2019 – December 2023 

6. Reporting focal 
point(s) 

Masatsugu Takamatsu DRM Specialist, World Bank (mtakamatsu@worldbank.org)  
Arati Belle, Senior DRM Specialist, World Bank (abelle@worldbank.org);  
Fatih Kaya, Project Officer, WMO (fkaya@wmo.int) 
 

7. Project overview Please include synergies, leveraging, key project deliverables and total funding in bullet points. (max 250 words) 
Project Development Objective: To strengthen the capacity of provider and user agencies for the development and 
delivery of weather, water and climate-related early warning services. 
The CREWS grant funding is implemented by the lead partner, World Bank (US$2.45 million exclusive of fees) and 
the technical partner, WMO (US$ 0.86 million) and has been effective as of end-September 2019. 
Key deliverables: 

• Production, translation and communication of weather forecasts, hydrological forecasts, and impact-based 
warnings; 

• Delivery of services to stakeholders and end-users for priority sectors including improvement in the 
dissemination of warnings for public safety and economic; 

• Improvement in the information base, including through regional collaboration;  

• Enhanced decision-making to mitigate the adverse impacts of natural hazards on life, livelihoods and 
property. 

mailto:abelle@worldbank.org
mailto:fkaya@wmo.int


 

 

8. Progress summary What has been achieved between (reporting period)? – Please list the most significant and tangible 
developments? 
 
 

• Design of the World Bank ENETAWF (EARLY WARNING, EARLY FINANCE AND EARLY ACTION) Project’s 
component on Early Warning, Hydromet Services and Community Resilience ($15.8 m) approved by the WB 
Board Feb 2021; 

• Several documents are being developed: (i) the Service Delivery Strategy (SDS) guidance document for the 
General Directorate of Water Resources (GDWR); (ii) the framework document on capacity assessment of 
GDWR; (iii) the Legal and institutional framework document; (iv) Surveys and ICT assessment/preliminary 
results; The prototype of the Afghanistan Drought Early Warning Decision Support Tool (AF-DEWS) has been 
developed and will be rolled out through the Early Warning, Early Finance and Early Action Project; 

• Community-Based Disaster Risk Management (CBDRM) successfully piloted in 10 communities. The TA 
established a DRM Resource Center stationed at MRRD, implemented 6 low cost weather stations in 
Badakhshan, Kandahar and Panjshir provinces, rolled out a weatherboard mobile app, and developed an open-
source community risk mapping system. The success is measured by the intake of the CBDRM efforts by 
community members and strong buy-in from GOA in scaling up this approach to additional communities 
through the early warning component of the ENETAWF project in the coming four years.  

• Mesoscale implementation of the ICON-in the cloud (Numerical Weather Prediction Model) by DWD (German 
Weather Service) covering Afghanistan and Central Asia Countries in place; 

• Twinning arrangement between Afghanistan Meteorology Department (AMD) and Turkish State 
Meteorological Services (TSMS). AMD delivered on new interface Flash Flood Guidance System. 

 

 

 

 

 



 

 

 

 

 

 

 

9. Project Performance 

Interpretation of color coding 

 High Good progress; on track in most or all aspects of delivery  

 Medium Moderate progress or on track in some aspects of delivery  

 Low Less than moderate or poor progress. Not on track in critical areas of its delivery. Requires 
remedial attention  

 
 Rate of expenditure Rate of delivery Alignment of Objectives 

Coding    
 



 

 

 Narrative Disbursement June, 2021  
 
From WB side: 
is $376,689 (15.4% of total amount) 
 
From WMO side: 
is $249,514 (29% of total amount) 

Activities are going on full speed with a 
rebalancing of virtual interactions.  

Fully aligned 
 

 

10. Risk Management Status 
Risk Status What is the current risk status as compared to what was identified in the project proposal? 

The risk levels are high because of the FCV context and the added constraints de to the COVID situation although all 
efforts are ongoing to move ahead through virtual work situation. 
 

Measures to 
address  

What mitigation measures have been developed to address the risk status? 
Virtual communications and meetings. “In consideration of the COVID related travel limitations and the precarious 
security situation in the country, a revision of the workplan is currently being undertaken and will be completed by 
September 2021” 

 

11. Contributions to CREWS Output(s)s 

11.1 National Output(s)s 

CREWS Output(s) 1: National Meteorological and Hydrological Services service delivery improved, including 
the development of long-term service delivery strategies and development plans 



 

 

State Project Output(s) in this section Overall Project 
Target 

Target for 
reporting period 

Progress by 
December 2020 

Progress by 
June 2021 

Hydromet Concept of operations (CONOPS)  CONOPS document 
developed 

CONOPS 
document for 
AMD completed  

Drafting of the 
CONOPS document 
completed. Draft 
being reviewed by 
AMD 

 Completed 
draft CONOPS 
and delivered to 
AMD. 

Services delivery strategy Service delivery 
strategy document 
developed 

Service delivery 
strategy 
document 
completed for 
AMD and drafted 
to GDWR 

Drafting of the 
Service delivery 
strategy document 
Completed. Virtual 
workshops for 
discussion and 
implementation of 
the Strategy 
planned in Jan/Feb 
2021 

 Virtual 
workshops held 
with AMD and 
GDWR and 
guidance on 
implementing 
the Strategy for 
Service Delivery 
provided to 
both entities. 
Some feedback 
received from 
GDWR, 
feedback from 
AMD is awaited 
for assessing 
service delivery 
capacity. 
A strategy 
document on 
Service Delivery 
developed 
specifically for 



 

 

GDWR and 
delivered. 

Reinforcing the legal and institutional framework A legal framework 
and regulations 
document 
developed 

Drafting of the 
Legal framework 
and regulations 
document 
completed 

Draft of the 
Framework 
document and 
regulations in 
development 

  
Legal framework 
and regulation 
document for 
AMD developed 
and delivered to 
AMD. 

Introducing QMS across operations of AMD and WRD-
MEW to interact with their user communities 

Quality 
Management 
Sysyems (QMS) 
introduced in AMD 
and WRD-MEW 
operational 
processes  

Process for 
introducing QMS 
in AMD and WRD-
MEW initiated 

Process for 
introducing QMS 
across operations 
of AMD initiated 
through the 
signature of an 
MoU between 
AMD and Turkish 
State 
Meteorological 
Service (TSMS), and 
the delivery of the 
QMS roadmap by 
TSMS 

 The MoU is 
currently under 
reviewed by 
TSMS 

Developing stakeholder/user surveys to tailor the 
services for users 
 

Surveys completed Progress 
expected limited 
to initiating the 
task 

Preparation of 
surveys initiated 

 Preparation of 
surveys 
initiated, but 
not completed 
yet . 



 

 

Narrative: briefly indicate the major issues or challenges faced and mitigation steps taken to addressing them. (150 to 200 words) 
 Given the existing capacity constraints, the covid related travel restrictions and other incidents in the country, the activities were sequenced 
and now priority is given to those activities which can be done through virtual communication means. 
In particular, the CONOPS, the service delivery strategy and the legal framework documents have been prepared based on the 
guidance/information shared and discussions during the virtual workshops held with AMD and GDWR during the reporting period. 

 

 

 

CREWS Output(s) 2: Risk Information to guide early warning systems and climate and weather service 
developed and accessible 

State Project Output(s) in this section Overall Project 
Target 

Target for 
reporting period 

Progress by 
December 2020 

Progress by  
June 2021 

Design of Drought Early Warning System Design completed Base design 
completed; 

update to be 
developed 

Technical report on 
the design of the 
AF-DEWS being 
reviewed  

Design of the tool 
completed, 
technical report, 
summary report 
delivered to the 
Client. 

Development of Drought Early Warning System Established and 
functional 

Prototype of the 
AF-DEWS 

developed 

Prototype of the 
AF-DEWS (version 
1.0) developed and 
currently being 
reviewed/revised 
by the Government 
prior to handover. 
Further 
developments and 

The prototype 
(version 1.0) is 

established and 
functional. 

Handover of the 
Af-DEWS on 
government 

servers is still in 
process. 



 

 

updates, and 
operationalization 
will be rolled out 
through the 
ENETAWF project 

Design of Agrometeorological services Design document 
ready 

ToR for the 
design of the 

Agromet Advisory 
Information 

System 

ToR for the design 
of the Agromet 
Advisory 
Information 
System drafted 
 

ToR drafted but 
procurement 
postponed to 
next semester 
(priority was 
given to drought 
analytics & 
response). 

Flood Early warning designed and Flash Flood 
forecasting and alerting systems enhanced 
 

Flood EW Design 
developed; Link with 
CA FFGS established 
and capacity 
enhanced 

Link with CA FFGS 
initiated and 

required tools in 
place  

AMD has been 
delivered with new 
interface of FFGS, 
which has 
enhanced its GIS 
applications.  This 
upgrade allows 
Flash-Flood data to 
be combined with 
geographical data 
(e.g. roads, 
important places) 
for understanding 
the impact of the 
flash floods 
 

PARFFGS 
(Pakistan-
Afghanistan Flash 
Flood Guidance 
System) system 
new NWP 
(Numerical 
Weather 
Prediction) 
module WRF 
(Weather 
Research & 
Forecasting) is 
operational and 
covering 
Afghanistan, 
which will 
significantly 
contribute to the 



 

 

quality of the 
Flash flood 
forecast and 
warning products. 
Model data will 
be operational in 
the second half of 
the 2021. 

Afghanistan is re-connected with Regional Climate 
Services  
 
  
 

Completed Ongoing 
participation of 
Afghanistan in 
regional activities 

Afghanistan is 
actively 
participating in 
SASCOF, and 
communications 
between AMD and 
IMD are ongoing 

Afghanistan has 
participated in 
SASCOF-19 (June 
2021), and 
communications 
between AMD, 
India 
Meteorological 
Department 
(IMD) and the 
Regional 
Integrated Multi-
hazard Early 
Warning System 
for Africa and 
Asia (RIMES) are 
ongoing. 
Coordination with 
UKMO has been 
sought to ensure 
synergies with the 
Aisa Regional 
Resilience to a 
Changing Climate 
(ARRCC) program 



 

 

activities on 
climate services. 

Concept note for the Amu Darya Flow Forecasting and 
Early Warning System 

Completed Concept note for 
the Amu Darya 

Flow Forecasting 
and Early 

Warning System 
developed 

Concept note 
developed and 
approved to 
support 
Afghanistan’s 
inclusion in Central 
Asia flood 
forecasting and 
EW, and improve 
transboundary 
flood, flash flood 
and landslide 
forecasting, 
warning and 
advisory services in 
the Amu Darya and 
Syr Darya river 
basins. 
Implementation 
will start in 2021 

AMD and 

National Water 

Affairs Regulation 

Authority 

(NWARA) have 

been invited into 

the development 

of the EWS. A 

process of 

mapping the 

technical 

capacities of the 

Central Asia 

Hydromet 

Services for 

Central Asia Flash 

Flood Guidance 

System (CAFEWS) 

implementation 

has been agreed 

on 11 April 2021. 

Focal points from 
both 
organizations 
have been 



 

 

identified for 
follow-ups 

Strengthening the use of NWP for improving forecast 
accuracy  

Expand regional 
NWP to cover 
Afghanistan 
 
Access and use of 
global and regional 
NWP  

Communications 
between AMD 
and global and 
regional NWP 
centres initiated   

 

Mesoscale 
implementation of 
the ICON-in the 
cloud (Numerical 
Weather Prediction 
Model) by DWD 
(German Weather 
Service) covering 
Afghanistan and 
Central Asia 
Countries initiated 

NWP domain has 
been decided and 
DWD is working 
on pilot runs. 
Development of 
local datasets are 
in progress 

Narrative: briefly indicate the major issues or challenges faced and mitigation steps taken to addressing them. (150 to 200 words) 
 Given the existing capacity constraints, the covid related travel restrictions and other incidents in the country, the activities were sequenced 
and now priority is given to those activities which can be done through virtual communication means. 

 

CREWS Output(s) 3: Information and Communication Technology, including common alerting protocol, 
strengthened 

State Project Output(s) in this section Overall Project 
Target 

Target for 
reporting period 

Progress by 
December 2020 

Progress by  
June 2021 

Supporting MoUs between MRRD and other 
agencies relevant for the drought early warning 
system 

MoUs signed - (MoUs drafted) - (MoUs drafted, 
incorporating 
comments from 
legal team; 
activity under 
ENETAWF)  

MoUs are drafted and 
reviewed by legal team. 
Signing is pending 
ENETAWF effectiveness. 



 

 

Developing a modern impact-based weather 
forecasting process 

Impact-based 
forecasting process 
guidance 
document 

Impact-based 
forecasting 
process guidance 
document 
prepared 

Drafting of the 
Impact-based 
forecasting 
process guidance 
document 
completed 

 Impact based forecasting 
process guidance 
delivered to AMD. 

Establishing a HydroMet data management 

system for AMD, GDWR, and MAIL 

Data management 
system for AMD 
and WRD 
established and 
operating 

 Preliminary 
assessment done 

TOR for the 
assessment of the 
observation 
networks and 
related ICT 
drafted 
 (actual 
establishment of 
the system will be 
under ENETAWF) 

 
Assessment of the 
HydroMet ICT system has 
started. 
Virtual workshops held 
with AMD, GDWR and 
MAIL, and virtual meetings 
were held with other 
development partners 
supporting projects in 
Afghanistan 
(Commonweath Scientific 
and Industrial Research 
Organisation (CSIRO), 
Japan International 
Cooperation Agency (JICA) 
and Asian Development 
Bank (ADB)). Feedback 
(filled in questionnaires) 
received from all entities. 
Assessment 
questionnaires and 
preliminary assessment 
done.  



 

 

Narrative: briefly indicate the major issues or challenges faced and mitigation steps taken to addressing them. (150 to 200 words) 
 Given the existing capacity constraints, the covid related travel restrictions and other incidents in the country, the activities were sequenced 
and now priority is given to those activities which can be done through virtual communication means. 
In particular, the impact-based forecasting document has been prepared, and the ICT assessment has been questionnaires and preliminary 
assessment were done based on the discussions during the virtual workshops held with Afghanistan Meteorological Department (AMD), 
General Directorate of Water Resources (GDWR) and the Ministry of Agriculture, Irrigation and Livestock (MAIL), as well as with other 
development partners (such as CSIRO, JICA, and ADB) during the reporting period. 

 

CREWS Output(s) 4: Preparedness and response plans with operational procedures that outline early 
warning dissemination processes developed and accessible 

State Project Output(s) in this section Overall Project 
Target 

Target for 
reporting period 

Progress by 
December 2020 

Progress by  
June 2021 

Capacity assessment for hydromet and DRM agencies Current capacity 
assessed and 
training plan 
developed 

Capacity 
Assessment of 
hydromet 
agencies in 
progress  
 

Capacity 
assessment of the 
DRM agency 
completed. 
Capacity 
assessment of 
hydromet agencies 
being developed 

 Virtual 
workshops 
held with AMD 
and GDWR and 
guidance on 
the staff 
capacity 
assessment 
process 
provided to 
both entities. 
Some feedback 
(filled in 
questionnaires) 
received from 
GDWR, 
feedback from 
AMD is 
awaited for 



 

 

assessing staff 
capacity. 
A framework 
document on 
Capacity 
Assessment 
and 
questionnaires 
developed 
specifically for 
GDWR and 
delivered. 
 

Narrative: briefly indicate the major issues or challenges faced and mitigation steps taken to addressing them. 
 
 Given the existing capacity constraints, the covid related travel restrictions and other incidents in the country, the activities were sequenced 
and now priority is given to those activities which can be done through virtual communication means. 
In particular, the framework documents on Capacity Assessment have been prepared based on the guidance/information shared and 
discussions during the virtual workshops held with AMD and GDWR during the reporting period. 

 

CREWS Output(s) 5: Knowledge products and awareness programmes on early warnings developed 

State Project Output(s) in this section Overall Project 
Target 

Target for 
reporting period 

Progress by 
December 2020 

Progress by  
June 2021 

Afghanistan Hydromet Atlas Completed Afghanistan 
Hydromet Atlas 
developed 

Afghanistan 
Hydromet Atlas 
developed and 
being reviewed; 

Forewords 
received from 
Director 
General 
NWARA and 



 

 

coordinated with 
CAWEP 

Head of 
Afghanistan 
Civil Aviation 
Authority 
(ACAA) from 
the Gov. o f 
Afghanistan, 
and former 
Afghanistan 
Country 
Director and 
Regional 
Director of 
Sustainable 
Development 
from the 
World Bank.   

Afghanistan is a member of the South Asia Hydromet 
Forum and its engagement in SAHF to be strengthened 

Full participating 
member of SAHF 
(member of RIMES  
led SAHF executive 
committee) 

 SAHF executive 
committee virtual 
meeting held; and 
working groups 
established  

TOR developed and 
firm contracted 
(RIMES) to led 
SAHF executive 
committee; 
preliminary 
discussions / e-
meeting with with 
DGs of SA NMHSs 
(Executive 
Committee 
members) 
organized  

Virtual 
meetings of 
the SAHF 
Executive 
Committee 
and Working 
Groups held. 
ToRs for 4 
Working 
Groups (IBF, 
NWP, 
Observations, 
and Capacity 
Building) 
developed and 
approved by 



 

 

the SAHF 
Executive 
Committee. 
SAHF 
Executive 
Committee 
members 
appointed 
experts to the 
4 Working 
Groups.    

Linkage with Central Asia and Indian Meteorological 
Department established 

Strong linkage with 
CA and MOU with 
IMD established 

Consultations 
with CA and 
communications 
with IMD ongoing 

Communications 
with IMD initiated 

Consultations 
with CA are 
ongoing. 
Communicatio
ns with IMD 
are ongoing 
and are 
supported by 
RIMES through 
SAHF 
activities. 
 

Narrative: briefly indicate the major issues or challenges faced and mitigation steps taken to addressing them. (150 to 200 words) 
 Based on the covid related travel restrictions and other incidents in the country, activities are being undertaken virtually. There is also a heavy 
burden on coordination as several partners and entities are involved in SAHF activities. 

 

CREWS Output(s) 6: Gender-sensitive training, capacity building programmes provided 



 

 

State Project Output(s) in this section Overall Project 
Target 

Target for 
reporting period 

Progress by 
December 2020 

Progress by  
June 2021 

Supporting the development of the training needs for 
Drought Early Warning System  

Training completed Draft needs 
developed 

Training ongoing. Remote 
training on-
going with the 
managing 
authority 
(AMD). Further 
mainstreaming 
of trainings to 
additional 
agencies under 
ENETAWF.  
 
GeoGLOWS – 
Hydrological 
drought 
monitoring for 
Afghanistan 
training was 
provided to 
GDWR. 

Capacity building for cost-effective observation network 
through establishing local capacities and capabilities (3D 
Printed Agromet Stations for research and academia) 

Training completed Training needs 
assessed 

3D-PAWS: low-cost 
observation 
network 
equipment delivery 
in progress; 
training for 
Observers planned 
in Jan-Mar 2021  

UCAR (NOAA) 
has shipped to 
Afghanistan 
two 3D 
printers and 
equipment for 
20 stations on 
24 April 2021. 



 

 

Narrative: briefly indicate the major issues or challenges faced and mitigation steps taken to addressing them. (150 to 200 words) 
Because of travel restrictions, the capacity assessment of hydromet agencies is being undertaken virtually. There is also a heavy burden on 
coordination as several partners and entities are involved in capacity building in the region/country. 

 

11.2 Regional Output(s)s 

CREWS Regional Output(s): Institutional and human capacities at Regional WMO and Intergovernmental 
organizations to provide regional climate and weather services to LDCs and SIDS increased  

State Project Output(s) in this section Overall Project 
Target 

Target for 
reporting period 

Progress by 
December 2020 

Progress by  
June 2021 

Narrative: briefly indicate the major issues or challenges faced and mitigation steps taken to addressing them. (150 to 200 words) 
 

 

 

12.  Contributions to Value Propositions  

 
Gender Responsive  (How did the project capture relevant gender concerns? For example, including gender-inclusive indicators 

and targets, reporting on sex-disaggregated data, conduct of gender analysis, involvement of gender 
and/or women’s organisations, documenting effects on women, men and gender-relations, implementing 
gender specific actions/activities for women and men.) 
Training addresses specific gender needs, by addressing communication channels that women use, and 
developing content of warning messages that consider women’s knowledge gaps. Drought early warning is a 
part of the broader program - ENETAWF - where gender issues are mainstreamed by promoting women’s 
equitable participation in meetings, workshops and capacity building/training activities with the local 



 

 

governments, community leaders and others working on the ground, and at all levels of decision-making early 
warning systems’ (EWS) processes. 
 
 

Multiplier (How did the project contribute to the promotion of a favorable environment for early warning systems? 
What additional financing has been leveraged or expected to be mobilized as an effect of the project?) 
 
Potentially financing in the order of 200-350 million USD (through two proposed IDA investments, ENETAWF 
and agro-water climate resilience). 
 

People-centered (Which local organisations have been engaged and what is their level of participation? How did the project 
ensure the involvement and uptake of end-users?) 
Focus on reducing impact of hazards on the most vulnerable and improving resilience of highly vulnerable 
communities, by emphasizing on what a hazard will do and how to manage risks accordingly, and empowering 
the affected population to most optically understand early warning messages and take appropriate actions to 
protect themselves in a disaster. 
 
 

Promote Coherence (What are the approaches undertaken to ensure complementarity and value-added of the project with 
existing projects and other international partner initiatives ? For example, conduct of joint planning, 
resource sharing, participation in consultations, workshops, meetings organized by partners.) 
 
Improving coordination on technical capacity support from various partners such as WMO, UKMO, CAWEP 
etc. This is done through exchanging information and work plans, and establishing synergies and 
complementarities between related activities. 
 
 

Solution-oriented (What good and innovative practices have been produced or are evident in the project?) 
 
Activities correspond to specific conditions and provide solutions for the Afghan context. 
 
 



 

 

 

Unique (How did the project support building sustained institutional capacity driven by countries?) 
 
Drought EW tool uses the innovative approach developed by the International Water Management Institute 
(IWMI) for drought monitoring. A Drought Bulletin is regularly prepared using outputs of this tool. 
 
 

 

13. Visibility products  
a. Insert or copy any links to press releases, videos or communication items and/or social media links 

SASCOF-19 (June 2021): http://rcc.imdpune.gov.in/ConsensusWin/consensus_statement_JJAS_2021.pdf  

South Asia Hydromet Forum: www.worldbank.org/southasiahydrometforum  

Youtube video on Country Hydromet Diagnostic road-testing results 

 

14.  Supporting documents 
a. List and annex to the report any documents providing details on project activities such as reports of training sessions, assessment 

reports, online solutions and tools, manuals, summaries of high-level discussions etc. 

• Strategy for Service Delivery document for GDWR (attached) 
• Framework document on capacity assessment of GDWR (attached) 
• ICT Survey 1 – Data collection https://forms.gle/mSQCQ21ttxn4spop8 
• ICT Survey 2 – ICT Systems https://forms.gle/CY49LU3pqbBQLS696 

• IWMI “AF-DEWS” Final Technical Report;  Synthesis Report (attached)  
• Country Support Initiative and Country Hydromet Diagnostic methodology 
• Confirmation of delivery of 3D printers and equipment 

• Legal Framework and Regulations for AMD (attached) 

http://rcc.imdpune.gov.in/ConsensusWin/consensus_statement_JJAS_2021.pdf
http://www.worldbank.org/southasiahydrometforum
https://www.youtube.com/watch?v=rq5GD42Mv5I
https://nam11.safelinks.protection.outlook.com/?url=https%3A%2F%2Fforms.gle%2FmSQCQ21ttxn4spop8&data=04%7C01%7Casoares%40worldbank.org%7C23495be8bf654acc3ed308d92fd6ff8f%7C31a2fec0266b4c67b56e2796d8f59c36%7C0%7C0%7C637593422901517019%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=l32LTF%2F4y56PpH%2But5Fvl5W74Fuv44wpmCdsEPRNOh4%3D&reserved=0
https://nam11.safelinks.protection.outlook.com/?url=https%3A%2F%2Fforms.gle%2FCY49LU3pqbBQLS696&data=04%7C01%7Casoares%40worldbank.org%7C23495be8bf654acc3ed308d92fd6ff8f%7C31a2fec0266b4c67b56e2796d8f59c36%7C0%7C0%7C637593422901527009%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=rtKfgGFpe6nsu5IgKxSsdCQXzYFDVpZrmjc3ae2PggQ%3D&reserved=0
https://worldbankgroup-my.sharepoint.com/:w:/g/personal/mtakamatsu_worldbank_org/EZI6sADSflxEnRU4XcTyILsBwnhnVD2rpNgm-NR01Km9WQ?e=W42l7t
https://public.wmo.int/en/our-mandate/how-we-do-it/development-partnerships/csi
https://ane4bf-datap1.s3-eu-west-1.amazonaws.com/wmocms/s3fs-public/ckeditor/files/Country_Hydromet_Diagnostics_final_draft_for_prototyping_6_August_2020_amd_0.pdf?UwqgJr2W5Pi51QahqvXzNvT1s8ezwU6b
https://www.fedex.com/fedextrack/?trknbr=174373288540&trkqual=2459325000~174373288540~FX


 

 

• Afghanistan HydroMet Atlas 
• CBDRM/EW Bridge Projet Final Report (attached) 

https://nam11.safelinks.protection.outlook.com/?url=https%3A%2F%2Fdrive.google.com%2Fdrive%2Ffolders%2F1u8eOBZTFurvJUDDtbjYgMHk6cNZNCmUU%3Fusp%3Dsharing&data=04%7C01%7Cmtakamatsu%40worldbank.org%7Cffb996725de8495b136408d947a407b1%7C31a2fec0266b4c67b56e2796d8f59c36%7C0%7C0%7C637619593074929951%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=1fmjMBhTcvTd0iGnHs6dDZr4MuT9zFFFBLWwb%2BlNWkw%3D&reserved=0

