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1 Project Title Mali Hydrological and Meteorological Services Modernization Project 

2 Project 

Reference 

CREWS/CProj/02/Mali 

3 Reporting 

Period  

June 2018-November 2018 

4 Reporting 

Focal Point 

Koffi Hounkpe, Senior Disaster Risk Management Specialist, World Bank; Email: khounkpe@worldbank.org , 

+22890021696 

5 Project 

Status 

Overview 

Since CREWS official launch on April 30, 2018, the main activities initiated are the support to the National 

Meteorological Service (MALI-METEO), National Hydrological Service (DNH), Food Security Early Warning System 

(CSA/SAP) and Civil Protection Directorate (DGPC), the four agencies contributing to CREWS implementation,   

through the participating to capacity building such as workshops, support for the Mali component of the West Africa 

Hydrological and Meteorological Services Modernization Project (West Africa regional project); the integration of 

gender aspects into CREWS activities as well as in the West Africa regional project.  

CREWS resources are supporting capacity development for stakeholders involved in early warning (meteorology, 

hydrology, civil protection, food security monitoring, selected Municipal Councils, population in areas prone to flash-

floods).  

 

Some completed and/or ongoing activities during the current reporting period: 

 Support to the preparation of West Africa Hydromet project, component Mali: Training of five people on 

project procurement strategy in Togo, September 2018; 

 Training and sensitization of women on early warning and disaster risk management: A National consultant 

(woman already recruited to support the activity), TDR for activity elaborated; 

 Alert information coordination and dissemination through Internet connection of General Directorate for Civil 

Protection (DGPC): ToR prepared, and firm recruited process ongoing; 

 Participation of DGPC at the European Commission (EC) and the Africa, Caribbean and Pacific (ACP) meeting 

in Brussels in November 2018; 

 Two staff from Mali-Meteo and DGPC will be participating at a training on climate relate risk and climatic and 

meteo forecasting in Israel in December 2018  

CREWS provides support to enhance the ability to generate and communicate effective alerts and risk information 

related to hydro-meteorological and climate events to protect lives, livelihoods and assets. 

 

Some activities planned are as follow 

 Recruit a firm to provide support to the activities during the CREWS implementation; 

mailto:khounkpe@worldbank.org


 Monitoring and forecasting hydrometeorological events by Mali-Meteo and DNH; 

 Diagnosis of Meteo and hydro measuring networks for the investment project purchasing; 

 Technical specifications of the computer center and the calibration laboratory, 

Diagnosis of databases (integration of radar data, manual, automatic, raincell, etc); 

 Training of Mali Meteo staff for risk management, numerical forecasting, database management, production 

and dissemination of services; 

 Diagnosis of users' needs for the comprehension and the diffusion of early warning alert messages; 

 Dissemination of information and alert messages to decision makers and users; 

 Information and sensitization of governors, prefects, mayors, to the dissemination of alerts in the regions 

including Bamako  

 

  

6 Project Activities Contributing to CREWS Outputs –National Projects 

 

[For each Output of the CREWS Monitoring Framework please:  

1. Identify relevant project outputs identified in the Project Proposal as “tasks” or “components”, adding detail as needed and 

reporting progress in their implementation. See the indicators identified in the CREWS Monitoring Framework for reference.  

2. Indicate the estimated progress achieved to date (as a percentage) relative to the “implementing time frame” set out in 

the Project Proposal for this reporting period. See the Project Proposal timeframe for reference. Please maintain the 

percentage reported in the November 2017 report in the middle column. 

 

Please note that it is expected that for some outputs no activities may have been undertaken during this reporting period. 

For regional projects, please also complete section 6.1 on Regional Outputs. 

 

 

CREWS Output 1: Assessments of NMHSs capacities, user needs, alignment with other programs socio-economic 

benefits 

 

Project Outputs and Estimated Progress to Date  

Output 

Start & 

End Date 

Progress 

by June 

2018 

Progress 

by Nov. 

2018 

Assessment of capacity for early warning of drought, locust, heavy precipitation, river 

flooding, flash flooding, wind storm and sand storm, within National Meteorological Service 

(MALI-METEO), National Hydrological Service (DNH), Food Security Early Warning System 

(CSA/SAP) and Civil Protection Directorate (DGPC) and recommendations for improvement 

Q3 2017-

Q4 2019 

10 % 20% 

Monitoring and forecasting by the National Meteorological and Hydrological Services    10 20% 

Cartography and assessment of the users’ needs to adapt hydrometeorological information to  10 20% 

 



their need and the diffusion of the messages of alerts 

Needs assessment in University of Bamako towards development of a disaster risk 

management curriculum with focus on early warning 

 10% 20% 

 

CREWS Output 2: Access and use of hazard and risk information 

 

Project Outputs and Estimated Progress to Date 

Output 

Start & 

End Date 

Progress 

by June 

2018 

Progress 

by Nov. 

2018 

CREWS will support Risk and climate information embedded in alert messages (depending on 

location) to enhance the ability to generate and communicate effective alerts and risk 

information related to hydro-meteorological and climate events. 

Q1 2018-

Q2 2020 

10% 20% 

Communication networks to disseminate information and alerts in a timely manner and 

messages to decision makers and users. 

 5% 20% 

    

 

CREWS Output 3: Improvement of NMHSs service delivery 

 

Project Outputs and Estimated Progress to Date 

Output 

Start & 

End Date 

Progress 

by June 

2017 

Progress 

by June 

2018 

Development of operational procedures to convert extreme weather forecasts (rains, floods, 

winds, heat waves) in potential impacts. 

Q1 2018- 

Q4 2020 

10% 20% 

Diagnosis of measuring networks of Mali-Meteo and Directorate for water resources and 

integration of numerical forecasts  

 10% 15% 

Technical specifications of Mali Meteo computer center and the calibration laboratory and 

developments of operational procedures 

 10% 15% 

Support to the design of production tools (climatology, immediate forecast, ...),  10% 15% 

Operational rainfall estimates based upon cellphone signal attenuation  10% 25% 

 

 

CREWS Output 4: Development of long-term service delivery strategies and development plans for NMHS 

 

Project Outputs and Estimated Progress to Date 

Output 

Start & 

End Date 

Progress 

by June 

2018 

Progress 

by Nov. 

2018 

Mali adopts procedures and tools for rapid warning, which will complement existing early 

warning arrangements. The country is particularly working on hazards such as floods, 

sandstorms and bushfires. The management of these risks requires concerted action between 

Q1 2018- 

Q4 2020 

20% 30% 



the institutions responsible for monitoring and forecasting, for coordinating the response, 

local authorities and citizens. 

CREWS is supporting improvement within National Meteorological Service (MALI-METEO), 

National Hydrological Service (DNH), Food Security Early Warning System (CSA/SAP) and 

Civil Protection Directorate (DGPC) for improved early warning of drought, locust, heavy 

precipitation, river flooding, flash flooding, wind storm and sand storm. 

 20% 30% 

    

    

 

 

CREWS Output 5: Procurement and installation of high priority observation and information and communications 

technology (ICT) equipment 

 

Project Outputs and Estimated Progress to Date 

Output 

Start & 

End Date 

Progress 

by June 

2017 

Progress 

by Nov. 

2018 

No procurement of equipment planned Q1 2018- 

Q4 2020 

  

    

    

    

 

 

CREWS Output 6: Preparedness for response plans with operational procedures for dissemination, readiness to act 

with regular simulation exercises 

 

Project Outputs and Estimated Progress to Date 

Output 

Start & 

End Date 

Progress 

by June 

2017 

Progress 

by Nov. 

2018 

The ministry of security and civil protection has recently recruited more than 300 staff of 

which more than 80% are for fire guard people for the General directorate for civil protection 

(DGPC). CREWS is developing training program for capacity development for better disaster 

preparedness and field intervention 

Q1 2018- 

Q4 2020 

15% 25% 

Development of standard operational procedures within each of the 4 institutions and overall 

among the 4 institutions for warning activation and warning dissemination. 

 10% 20% 

Emergency response plans for 5 municipalities  10% 10% 

    

 



 

CREWS Output 7: Targeted education and public awareness programs available for warning systems and related 

public action 

 

Project Outputs and Estimated Progress to Date 

Output 

Start & 

End Date 

Progress 

by June 

2018 

Progress 

by Nov. 

2018 

Development of a training program for regional and local food security and disaster 

management committees. 

Q1 2018- 

Q4 2020 

10% 20% 

Training of mayors on the integration of meteorological and climatological data and 

information in the development of Communal Development Plans (PDC). 

 10% 15% 

Training of rural producers on the integration of agrometeorological data and information for 

decision-making in the framework of the planning of agricultural and pastoral activities 

 10% 10% 

    

 

 

CREWS Output 8: Activities promoting gender equality in all aspects of early warning systems 

 

Project Outputs and Estimated Progress to Date 

Output 

Start & 

End Date 

Progress 

by June 

2018 

Progress 

by Nov. 

2018 

CREWS will support to develop indicators to monitor the number of people with improved 

Hydromet services access and in particular,  number of females with improved Hydromet 

access, the percentage of female beneficiaries from the project or proportion of female 

population satisfied with improved Hydromet services, the number of women involved in 

Hydromet activities, the numbers/percentages of representation of women, including in 

leadership roles and the percentage of women in Hydromet-related employment, such as in a 

utility company or a selected ministry. 

Q1 2018- 

Q4 2020 

10% 25% 

A senior local consultant (woman) was recruited to ensure gender aspects was effectively 

taking into account in CREWS activities as well as in the Hydromet project. Term of 

references are being developed to carry out training and awareness of women on the 

Hydromet information using in flood and food security early warning.   

 10% 25% 

    

    

 

 

 

 6.1 REGIONAL OUTPUTS 



 

CREWS Regional Output A: Assessments of institutional capacities of regional centers to meet NMHSs’ needs, 

alignment with other programs socio-economic benefits 

 

Project Outputs and Estimated Progress to Date 

Output 

Start & 

End Date 

Progress 

by Nov 

2017 

Progress 

by June 

2018 

    

    

 

 

CREWS Regional Output B: Training for regional WMO and intergovernmental organizations to provide regional 

climate/weather services 

 

Project Outputs and Estimated Progress to Date 

Output 

Start & 

End Date 

Progress 

by Nov 

2017 

Progress 

by June 

2018 

    

    

 

 

[For all projects] 

 

7 Funding Spent  

 

Disbursed: $275891 

Committed: $85449 

Total disbursed and committed: $361340 

8 Changes in Organization 

and Operating 

Procedures, Project 

Viability and 

Sustainability 

No change 

 

9 Lessons Learned Until now, there is lack in information sharing between the four main agencies implementing and 

preparing Hydromet project. The Hydromet investment project will provide suitable equipment for 

improving data collection and dissemination and CREWS will support in capacity development for more 

coordination and information sharing. 

10 Documents  

 


