
 Template for CREWS Project Status Report 

 
1 Project Title Strengthening Hydro-Meteorological and Early Warning Services in the 

Pacific (CREWS Pacific)  

2 Project 

Reference 

CREWS/RegProj/04/Pacific 

3 Reporting 

Period  

June-November 2017 

4 Reporting 

Focal Point 

Lina Sjaavik, WMO 

5 Project 

Status 

Overview 

The funds for CREWS Pacific were received by WMO on 8 August 2017. 

However, since the project is co-funded by the Canada-funded project 

“Building Resilience to High-Impact Hydro-Meteorological Events 

through Strengthening Multi-Hazard Early Warning Systems in Small 

Island Developing States (SIDS) and Southeast Asia (SEA)” – short 

“Canada-CREWS”, WMO has been able to implement some activities 

prior to this date. This grant represents Canada`s institutional support 

to the CREWS initiative, with funding provided directly through WMO. 

Apart from Pacific SIDS, the Canada-CREWS project targets also 

Caribbean SIDS as well as Southeast Asian countries. 

 

The project is still in the early phases, and further discussions with the 

beneficiaries and implementing entities have been undertaken during 

these first months of project implementation.  

 

As a side-meeting to the 4th Session of the Pacific Meteorological Council 

(PMC), the first Project Steering Committee (PSC-1) took place in 

Honiara, Solomon Islands, on 9 August 2017. The PSC approved the 

overall implementation plan and requested some adjustments to the 

activity plan.  

 

With the re-adjustments made to the implementation plan, further 

activities related to improved product development and service delivery, 

including procurement and training, will take place over the coming 

months.  

 

6 Project Activities Contributing to CREWS Outputs  

 

1. Identify relevant project activities implemented to date. See the indicators 

identified in the CREWS Monitoring Framework for reference.  

2. Indicate the estimated progress achieved to date (as a percentage) relative to 

the “implementing time frame” set out in the project proposal for this reporting 

period. See the project proposal timeframe for reference. 

 

CREWS Output 1: Assessments of NMHSs capacities, user needs, alignment 

with other programmes socio-economic benefits 
 

Project Activities and Estimated Progress to Date  

 

 A preliminary overview of on-going projects for hydro-

meteorological development in the region has been 

undertaken, and an analysis has been conducted on how the 

project contributes to the Pacific lsland Meteorological 

Strategy (PIMS) is underway. The project has been somewhat 

re-adjusted to better align with other hydro-meteorological 

projects in the region.  

15% 

 



 Further assessments of capacities and gaps will take place in 

the coming five months.  

 

 

CREWS Output 2: Access and use of hazard and risk information 
 

Project Activities and Estimated Progress to Date 

 

 The necessary planning efforts to ensure the access and use 

of hazard and risk information have taken place. 

Commencement of activities to take place in 

November/December 2017. 

 

5% 

 

CREWS Output 3: Improvement of NMHSs service delivery 
 

Project Activities and Estimated Progress to Date 

 

 Jump-Start Workshops for the implementation of the Common 

Alerting Protocol (CAP) have taken place in Niue, Tuvalu, Fiji, 

Palau, Nauru, Papua New Guinea and the Federated States of 

Micronesia in July/August 2017. A report is available. 

 A Television Weather Presentation Workshop took place in Fiji 

from 18 to 22 September 2017. 

10% 

 

CREWS Output 4: Development of long-term service delivery strategies 

and development plans for NMHS 
 

Project Activities and Estimated Progress to Date 

 

 An assessment of the need for strategic plans and 

meteorological bills has taken place. 

 A strategic plan for the Fiji Meteorological Service (FMS) was 

developed and is in its final approval process. 

 Strategic plans will be developed for the NMHSs of Tuvalu and 

Tokelau. 

 Meteorological bills will be developed for Kiribati and Tuvalu. 

 

20% 

 

CREWS Output 5: Procurement and installation of high priority 

observation and information and communications technology (ICT) 

equipment 
 

Project Activities and Estimated Progress to Date 

 

 Procurement needs have been established for the Severe 

Weather Forecasting and DRR Demonstration Project 

(SWFDDP) component of the project;  

 The project contributed to the WIGOS/GCOS workshop in Fiji 

in October. The workshop identified further observation needs 

for the region. The workshop report will be shared shortly. 

 Needs for ICT equipment have been identified for the targeted 

NMHSs. 

 

10%  

 

 

 



 

CREWS Output 6: Preparedness for response plans with operational 

procedures for dissemination, readiness to act with regular simulation 

exercises 
 

Project Activities and Estimated Progress to Date 

 

 Activities to commence in Q1 2018. 

 

0% 

 

CREWS Output 7: Targeted education and public awareness programmes 

available for warning systems and related public action 
 

Project Activities and Estimated Progress to Date 

 

 Activities to commence in Q2 2018 

 

0% 

 

CREWS Output 8: Activities promoting gender equality in all aspects of 

early warning systems 
 

Project Activities and Estimated Progress to Date 

 

 The participation of two participants from the Pacific region to 

the “Women in Marine Leadership” workshop in Geneva from 

21 to 22 October was cancelled last minute.  

 Gender equality will be actively promoted through all 

activities planned.  

 

O% 

 

  

6.1 REGIONAL OUTPUTS 

 

CREWS Regional Output A: Assessments of institutional capacities of 

regional centers to meet NMHSs’ needs, alignment with other programmes 

socio-economic benefits 
 

Project Activities and Estimated Progress to Date 

 

 While the strategic plan for Fiji, focuses on the services of the 

Fiji Meteorological Service (FMS), further assessments of the 

regional capacities will be undertaken in Q1 2018.  

10% 

 

CREWS Regional Output B: Training for regional WMO and 

intergovernmental organizations to provide regional climate/weather 

services 
 

Project Activities and Estimated Progress to Date 

 

 Regional workshops for improved climate and weather 

services will commence in Q1 2018 

 

0% 

 

 

7 Funding Spent  

 

USD 136,000 (includes expenditure under the Canada-

CREWS Project as co-funding to the CREWS Pacific Project)  

8 Changes in Organization PSC-1 identified certain changes to the implementation plan. 



 and Operating 

Procedures, Project 

Viability and 

Sustainability 

To meet the expectations of the region, and optimize the 

use of funds between the different projects, the funds for 

the implementation of the Flash Flood Guidance System 

(FFGS) component for Fiji have been significantly reduced, 

with the expectation that the activity will be covered under 

an upcoming project to be funded by the Green Climate 

Fund (GCF).  

9 Lessons Learned It could have been beneficial to the project implementation 

to have the PSC even earlier in the project, as the PSC, 

while approving the Outcomes and outputs, gave some new 

direction to the activities.  

 


