

<b>Status of Progress on Decisions Taken at the Fourth Meeting of the CREWS Steering Committee</b>	
<b>Fourth Steering Committee Decisions</b>	<b>Status</b>
1. The Steering Committee approves the Revised CREWS Investment Plan 2016-2020, the Revised CREWS Operational Procedures Notes N°1 on Programming and Project Development and the Revised CREWS Operational Procedures Notes N°2 on Monitoring and Evaluation.	Done. The revised Operational Procedures have been uploaded to the CREWS workspace and website.
2. The Secretariat is to circulate a proposed decision, by email, to commit funds, on a no-objection basis, for the project proposal for Papua New Guinea (the project proposal was approved, pending the availability of funds in the FIF, at the Third Meeting of the Steering Committee).	Done. Email circulated to the CREWS Contributing Partners on 30 October 2017.
3. Implementing Partners to finalize the consultations on both regional projects (Caribbean and West Africa) to be submitted through the CREWS Secretariat, for the Steering Committee's consideration and approval for funding pending the availability of funds in the FIF.	Done. Regional proposals have been developed by the Implementing Partners in consultation with regional institutions. To be discussed under Agenda Item 3.
4. CREWS Secretariat to finalize the CREWS Investment Case, as a short document, in consultation with the Steering Committee and the Implementing Partners, for circulation prior to UNFCCC COP23.	A presentation on the status and next steps has been developed for discussion under Agenda Item 5.
<i>(Decision taken at the 3<sup>rd</sup> Steering Committee Meeting)</i> At the suggestion of the Chair, the GCF and CREWS Secretariat agreed to look a furthering their programmatic alignment through a structured position paper.	Done. To be addressed under Agenda Item 2.
<i>(Decision taken at the 3<sup>rd</sup> Steering Committee Meeting)</i> The CREWS Secretariat will consult with the Implementing Partners to develop a paper to support a discussion at the Fifth Meeting of the CREWS Steering Committee on measuring early warning access and effectiveness, with a view to: (i) assist countries to measure their access to climate information and early warning systems; (ii) guide CREWS (and others') investments in countries; and (iii) measure the effectiveness of such investments.	Done. To be addressed under Agenda Item 4.