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The objective of the CREWS initiative is to significantly increase the capacity to generate and 
communicate effective impact-based, multi-hazard, gender-informed, early warnings and risk 
information to protect lives, livelihoods, and assets in Least Developed Countries (LDCs) and small 
island developing States (SIDS). 
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Executive Summary 
The Climate Risk and Early Warning Systems (CREWS) initiative was launched at the twenty-first 

session of the United Nations Framework Convention on Climate Change Conference of the Parties in 

Paris in December 2015 (Paris Conference), as part of the UN Secretary-General’s Initiative on Climate 

Resilience to strengthen climate action following the Paris Conference. CREWS is also an initiative that 

responds to the Sendai Framework for  Disaster Risk Reduction  2015-2030, the 2030 Sustainable 

Development Agenda and the Addis Ababa Action Agenda on Financing for Development. 

The rationale for CREWS is the recognition that the casualty risk for hydrometeorological hazards— 

that is the number of people at risk of losing their lives—is increasing in Least Developed Countries 

(LDCs) and Small Island Developing States (SIDS). It is a trend that is both unacceptable and reversible. 

In most developed countries, the number of lives lost to hydrometeorological events is trending 

down1 due to progress in reducing the risk associated with disasters through enhanced capacity to 

predict extreme events and to alert exposed populations. A compounding factor is the high exposure 

of LDCs and SIDS to climate change impacts and the related increase in the intensity and frequency of 

extreme events2. 

Reversing the trend in LDCs and SIDS requires increased investment in preparedness and risk 

reduction. Underpinning CREWS is a multi-donor trust-funded instrument that will support this work 

in LDCs and SIDS. CREWS aims are to increase international financial and technical support to these 

countries and improve the efficiency and effectiveness of existing hydrometeorological investments. 

Countries and international partners have been calling for better exchange of information, longer 

term and integrated planning around early warning systems, as well as the alignment of efforts to 

measure the impacts of coordination and investments, in this area of work, based on a common set of 

indicators. 

The CREWS Investment Plan proposes a programme of work for 2016-2020, an indicative list of 

countries for initial support with an outline of the expected results. The Investment Plan provides lists 

of pipeline countries as Annexes (an initial list in Annex 1 and two amendments, Annexes 2 and 3 to 

reflect subsequent decisions by the Steering Committee). Pipeline countries: (1) have a high risk; (2) 

limited capacity to predict disaster and generate warnings; (3) have made demands for support in the 

development their early warning system; and ( 4 )  priority investments would be required in the future. 

All CREWS project countries meet the criteria for accelerated action to strengthen their 

hydrometeorological capacities, their ability to identify vulnerable populations, to generate warnings 

and prepare and respond when disasters occur. CREWS focuses on leveraging other existing 

resources and funding streams, as well as plan for longer term financing sustainability to support 

early warning systems. The funding target for the initial five years of CREWS is US$ 100 million. 

To maximize efficiency and reduce overhead costs, CREWS draws on the existing partnerships’ networks 

and expertise, as well as the coordination, operational and financial management capacities of its three 

Implementing Partners: World Meteorological Organization (WMO), World Bank and its Global Facility 

for Disaster Reduction and Recovery (GFDRR) and the United Nations Office for Disaster Risk Reduction 

(UNISDR). 

 
 

1 UNISDR 2015. Global Assessment Report (GAR). World Bank 2013. Strong, Safe, and Resilient: A Strategic Policy Guide for 
Disaster Risk Management in East Asia and the Pacific. 
2 Intergovernmental Panel on Climate Change 2015. Fifth Assessment Report. 
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1. CREWS Programming Framework 
The CREWS Programming Framework identifies programmatic areas for effective early 

warning systems and promotes better programme integration of CREWS projects with other 

initiatives. It guides the development of projects by Implementing Partners and assists the 

development of the monitoring and evaluation framework. 

 

 
 

  
 

 

Objective of CREWS 
 

To significantly increase the capacity to generate and communicate effective, impact-based multi-hazard, gender- 

informed, early warning systems and risk information to protect lives, livelihoods, and assets in Least Developed 

Countries (LDCs) and Small Island Developing States (SIDS). 

1. CREWS Country Portfolio 

 
a) Project Countries are countries in which CREWS has initiated investments 

through its Implementing Partners and Work Programme. 

 
b) Pipeline Countries are countries for which projects could be developed based 

on prioritization by the Steering Committee. 

 

Outputs of Country Projects 

 
1.1 Assessments of institutional capacities of National Meteorological and 
Hydrological Services (NMHSs), user needs, on-going and planned programmes 
and socio-economic benefits of hydromet services and early warning systems. 

 
1.2 Hazard and risk information, gender disaggregated, of exposed populations 
and assets to guide early warning systems and climate and weather services. 

 
1.3 NMHSs’ service delivery improved including development of impact-based, 
gender balanced, capacity and tailored information for risk management. 

 

1.4 Long-term development plans for NMHSs, including the need for system 
interoperability at the national and regional levels. 

 

1.5 High priority and high impact small scale investments, including supply of 
critical observation and ICT equipment. 

 
1.6 Preparedness and response plans with operational procedures for effective 
early warning dissemination, readiness to act with regular simulation exercises. 

 
1.7 Targeted, gender-informed, education and public awareness programmes, 
addressing linguistic diversity, available for warning systems and public action. 

 
1.8 Greater inter-operability between existing risk-related safety-nets and risk 
sharing initiatives and hydromet services and early warning systems. 

2. CREWS Regional Support 

 
Programmes supporting the forecasting 

and early warning capacity with a 

geographic focus on CREWS Project 

Countries. 

 

Outputs of regional support 

projects 

 
2.1 Regionalized (cascading) weather and 

climate monitoring and prediction 

products with facilitated access for 

CREWS Project Countries. 

 
2.2 Pooled (regional), gender-balanced, 

trainings for high impact sectors (disaster 

risk management, health, agriculture) 

 
2.3 Regional monitoring, forecasting and 

warning products for extreme events 

(flood, drought, extreme heat, other 

weather events). 

 
2.4 Regional, gender-disaggregated, risk 

analysis products and monitoring of high 

risk countries, cities and vulnerable 

populations. 

 
2.5 Regional inter-governmental 

organizations strengthened to support 

NMHSs and early warning capacities. 

3. CREWS Global Coherence and Advocacy Support 

 
Outputs of global coherence and advocacy support projects 

 
3.1 Standards and systems in place to monitor early warning trends, needs, gaps and capacity to drive investments and measure 
progress against the 2030 Sustainable Development Agenda, the Sendai Framework and the UNFCCC agenda. 

 

3.2 Donor investments are increased to address the service delivery gap in LDCs and SIDS and are better coordinated through 
common programming and reporting protocols. 

 
3.3 Demand-driven knowledge products are compiled and applied for technical guidance for early warning service delivery in 
countries and cities. 

 
3.4 Networks of early warning system practitioners strengthened and broadened. 
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2. CREWS Investment Plan 2016-2020 
The CREWS Investment Plan identifies funding flows, project countries and programmatic areas for the 

development of CREWS Projects. The Investment Plan provides an overall distribution of resources. 

Decisions on fund allocations are made subsequently based on the approval, by the Steering 

Committee, of Projects  Proposals submitted by Implementing Partners and pending availability of 

funds in the CREWS Trust Fund – see CREWS Operational Procedures Note No1 – Programming and 

Project Development. 

The following steps were taken to develop the first CREWS Investment Plan. 
 

2.1   Prioritizing Resources 
The Investment Plan responds to two interrelated and equally important levels of prioritization. 

 

First, to prioritize countries to channel its investments, based on an ongoing mapping of LDCs and 

SIDS capacities and needs and the potential for leveraging additional resources. 

Second, to respond to priority activities articulated by countries, based on established relationships of 

the three Implementing Partners, through their portfolio of ongoing projects and contacts with 

national institutions. 

The mapping of LDCs and SIDS served as the basis for identifying the Project Countries for initial 

CREWS allocations and Pipeline Countries for future allocations. Criteria for the mapping fall into 

three categories: 

1. Exposure to risk and institutional capacity for early warning 

- Capacity of NMHSs and disaster management institutions 

- Projected average annual loss to disaster (projected cost of disasters for the country’s 

economy per year) 

- Casualty loss risk (where available) 

- Access to information and communication technology 

 
2. Level of priority given to early warning systems by countries 

- Requests for support by country 

- Identification of early warning systems as a priority in Intended Nationally Determined 

Contributions (INDCs) and national development and poverty reduction plans 

 
3. Potential for leveraging additional resources and aligning programmes 

- Potential to leverage investments from other mechanisms such as the Green Climate 

Fund (GCF), the World Bank Group’s International Development Association (IDA) and the 

Global Environment Fund (GEF) 

- Ongoing or planned national and regional programmes related to the objectives of 

CREWS 

The Steering Committee, at its regular meetings, reviews the list of CREWS Project and Pipeline 

Countries, based on the ongoing monitoring of the countries’ status, needs, demand and leveraging 

potential. 
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2.2 Integrated and Inclusive Programming 
A key value-add of the CREWS set-up is the programmatic alignment between the Implementing 

Partners and their respective expertise, networks of partners and ongoing programmes and 

operations. 

At the stage of the development of the Investment Plan, an ad-hoc Programming Group composed of 

staff from WMO, World Bank/GFDRR and UNISDR, carried out a mapping of LDCs and SIDS, 

reviewed ongoing programmes and initiated initial project outlines in consultations with partners. 

CREWS projects are developed based on joint country consultations. The format of the consultations 

are light and adapted to each country context (either workshops, contributions to ongoing consultations 

or expert inputs). The consultation include national counterparts and organizations, including civil 

society organizations, as well as regional and international partners to align and prioritize existing 

programmes and initiatives, review budgets and  identify  a lead  implementing  partner for  each 

project. 

In systematizing its programming processes, CREWS is building an implementation feedback into the 

design of its country projects. This is expected to create a cycle of improvement in outcomes with 

each iteration. This, in-turn, provides an environment where successes in programming are more 

easily scaled-up and replicated globally. 
 

2.3 Leveraging Investments 
By providing longer term investments targeting improvements in policies, institutions, and 
programme design in countries, it is estimated that CREWS influences hundreds of millions USD in 
existing portfolios on hydrometeorological services and early warning systems. 

 
By working upstream with countries on policies, strategies and institutional arrangements and 
capacities for effective early warning systems—and building on, and contributing to, existing 
initiatives—the contribution of CREWS is expected to be relevant beyond the influence of its own 
portfolio of country projects. 
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2.4 CREWS – Status of Pledges as of June 2018 – in USD 
 

Country 

Pledges 
Pledges Total 

2016 2017 2018 2019 

Australia - 1,530,000 1,460,000 743,000 3,733,000 

France 5,200,000 5,200,000 5,200,000 5,200,000* 20,800,000 

Germany 3,130,000 - - - 3,130,000 

Luxembourg - 1,070,000 - 584,000 1,654,000 

Netherlands - 1, 130,000 1, 120,000 1,100,000 3,350,000 

Total in USD 8,330,000 8,930,000 7,780,000 7,627,000 32,667,000 

 
*Soft pledge not confirmed through the Country Agreement (CA) with the Trustee. 
 

3. Partnerships and Networks 

The nature of effective early warning systems requires close partnerships between many and varied 
organizations involved in hazard monitoring, dissemination of predictions, issuance of warnings and 
disaster management. 

Relevant organizations, including national and regional institutions, non-governmental organizations, 
the private sector and the CREWS contributing countries, through for example their NMHSs, will be 
invited by the Implementing Partners on a case-by-case basis, to contribute to project implementation. 

 

CREWS conducts its outreach, partnerships, mobilization of resources and its technical and operational 
collaboration by building on, and leveraging, the existing resources and capacities of its three 
Implementing Partners—WMO, World Bank/GFDRR and UNISDR. 

To ensure coherence in its programming with partners, CREWS builds on three groups of institutions 
and practitioners: 

First, the expert, knowledge and practice networks and commissions related to WMO’s membership of 
NMHSs. Of particular relevance to the effectiveness of CREWS are the Global Framework for 
Climate Services (GFCS) and the International Network for Multi-Hazard Early Warning Systems. 

Second, the disaster risk management institutions, international, regional and other stakeholders 
(local authorities, private sector and parliamentarians) that convene around the Sendai Framework for 
Disaster Risk Reduction and are supported by UNISDR and the GFDRR. Key mechanisms include the 
National, Regional and Global Platforms for Disaster Risk Reduction and the Understanding Risk 
Forums. 

Third, CREWS recognizes the role and importance of agencies of the United Nations system, in 



9  

addition to WMO and UNISDR, regarding all the components of an effective early warning system. 

 

4. Measuring Results 

CREWS monitors its results against a Results Framework and reports regularly to the Steering 
Committee. The roles and responsibilities for the monitoring, evaluating and reporting on CREWS, 
and the frequency and modalities for reporting are set-out in the CREWS Governance Document and 
the CREWS Operational Procedures Note No 2 – Monitoring and Evaluation. 

The Results Framework presents the results chains that CREWS monitors, evaluates and reports on at 
the impact, outcome, output and activity levels. 

Progress by CREWS is measured  against Targets (a) and  (g) of the Sendai  Framework for Disaster 
Risk Reduction: (a) Substantially reduce global disaster mortality by 2030, aiming to lower average 
per 100,000 global mortality rate in the decade 2020-2030 compared to the period 2005- 2015; and 
(g) Substantially increase the availability of and access to multi-hazard early warning systems and 
disaster risk information and assessments to people by 2030. 

 
Ultimately, the CREWS results are measured against the Sustainable Development Goals (SDGs) and 
the adaptation goal of the Paris Agreement on Climate Change. In particular, SDG Target 1.5: By 2030 
build the resilience of the poor and those in vulnerable situations, and reduce their exposure and 
vulnerability to climate-related extreme events and other economic, social and environmental shocks 
and disasters. Two additional SDGs have targets that specifically refer to early warning—Goal 3, Good 
Health and Well–being and Goal 13, Climate Action). 
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ANNEX 1 - List of Pipeline countries approved on 12 September 2016 
 
The following countries have been identified for CREWS investment starting in 2016. Budgets are indicative 
and based on current pledges. Actual programming and commitment of funds will be based on funds 
available in the CREWS Trust Fund.  
 

Burkina Faso  

Level of disaster risk
1
 

38 out of 191 
countries  

Average 
annual loss 
to 
disasters

2
 

(USD 
million) 

25.04 

Access to 
information and 
communications 
(ICT index)

3
 

159 out of 167 
countries  

Capacity of NMHS 

Low 
monitoring 
coverage, low 
resolution 
weather 
forecasts and 
seasonal 
forecasts 

Status of 
hydromet 
and early 
warning 
services 

Agrometeorol
ogical bulletin 
every 10-days 

Disaster loss and 
risk data to 
inform early 
warnings 

Low (disaster 
loss database 
under 
development) 

Demand/priority High 
Leveraging 
potential 

High 
  

 

Timeline 4 years    Budget (USD million) 2.2 
Context  

Institutions in Burkina Faso are producing weather and climate information for farmers and other decision 
makers at national level but important improvements are still needed on observations and modelling and 
an efficient broadcast system to reach smallholder farmers. This project will provide:  improved weather 
and climate observations; climate data management of historical data; soil moisture observations for 
drought and flood  monitoring; state-of-the-art daily to seasonal forecasting coupled with drought 
monitoring and crop modelling; weather and climate hazards monitoring and more efficient distribution of 
alerts and information suitable for agricultural decision making at a national and local level.  
 
Key deliverables 

- Climate and hydrometeorological database management and improvements including update, data 
rescue and upgrades; 

- Improved agricultural monitoring capabilities, including rainfall daily totals, vegetation status, soil 
moisture by better observation networks, improved modelling capabilities and better use of remote 
sensing products; 

- Review of drought indexes to be used in agriculture, bush/forest management, livestock or pastoralist 
and river/lake artisanal fisheries; 

                                                           
1
 Descending ranking of risk based on the INFORM Index.  

2
 Average annual loss (AAL) projected cost of disasters for the country’s economy per year 

3
 Ascending ranking of country’s access to information and communications based on ICT Development Index 2015. 
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- Assessing the performance of forecasts with lead times from 5 to 40 days using the S2S forecast archive, 
with focus on daily weather characteristics including rain-day frequency, heavy rainfall events, dry spells 
and monsoon onset/cessation dates, with relevance to agriculture and water resources; 

- Development of an early warning system with community early warning systems to communicate site 
and crop specific advisories, with lead times from two weeks to a season for weather and climate 
hazards relevant to agriculture; 

- Improved process of co-production of agro-climate advisories for farmers between climate forecasters 
and agricultural experts at national level, strengthening the Multi-disciplinary Working Groups (Groupes 
de Travail Pluridisciplinaire); 

- Strengthening the existing Regional Climate Outlook Forum with new products and increased 
interactions with users, and support to strengthen Burkina’s National Outlook Forum process. 

 
Partners 

World Bank/GFDRR, WMO, National Meteorological Service of Burkina Faso, Conseil National de Secours 
d'Urgence et de Réhabilitation, Ministère de l'Action Sociale et de la Solidarité National (CONASUR), 
ministries in charge of agriculture and livestock, food security organizations in Burkina Faso, media, private 
telecom companies and rural radio networks, National Research Institutes (Ouaga University, INERA, etc), 
AGRHYMET Regional Centre, African Center of Meteorological Application for Development (ACMAD), 
UNISDR, George Mason University, Global Water Partnership West Africa. 
 

Mali 
 

Level of disaster risk 
27 out of 
191 
countries 

Average 
annual loss 
to disasters 
(USD 
million) 

56 

Access to 
information and 
communications 
(ICT index) 

145 out of 167 
countries 

Capacity of NMHS Low 

Status of 
hydromet 
and early 
warning 
services 

Weak 
Disaster loss and risk 
data to inform early 
warnings 

Projects on-
hold, lack of 
institutionaliza
tion 

Demand/priority High 
Leveraging 
potential 

High 
  

 
Timeline 4 years    Budget (USD million) 2.69 
Context  

Mali is vulnerable to several climate-related hazards, including flooding and drought, and is already 
experiencing the impacts of climate change. Mali needs additional concessional support for strengthening 
the scientific base for generating climate and weather information to inform climate-resilient development 
pathways. 

Improved weather and climate information and warning services are required from the national level down 
to the household level. Overall, the national observation and forecasting system is in weak condition and 
basic services are lacking for users such as aviation, civil protection, agriculture, food security, and the 
general public. 

There are a number of international programmes contributing to improvement of hydromet and climate 
services. The largest contributions include the World Bank, GCF and GFDRR, which fund “Strengthening 
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Climate Resilience in Sub-Saharan Africa - Mali Country Project”, in pipeline. The proposed grant is 
expected to be closely aligned with this project, including support for preparation of the detailed design of 
the project and operationally support stakeholder coordination.  
 
Key deliverables 

- Support a detailed design document for the GCF and GFDRR project “Strengthening Climate Resilience 
in Sub-Saharan Africa - Mali Country Project”.  

- Support for institutional coordination between hydrology, meteorology, humanitarian, civil protection 
and food security services, including development of regulatory documents, standard operating 
procedures for early warning systems, protocols of information exchange, building capacity of staff, and 
operational training.  

- Delivery of basic, more accurate, timely and relevant warnings and information to users and decision-
makers. It is expected that these activities will contribute to improvement of capacity of civil protection 
and food security services to fulfil their responsibilities with regards to dissemination of early warning 
services and official response to such warnings, with specific focus on climate-dependent sectors and 
specific at-risk areas.  

- “Cascading” forecasting and other global WMO initiatives will be piloted.  

 
Partners  

World Bank/GFDRR, WMO, African Development Bank Group (AfDB), the Government of Mali. 
 

Niger 
 

Level of disaster 
risk 

25 out of 191 
countries  

Average 
annual loss to 
disasters (USD 
million) 

24.43 

Access to 
information and 
communications 
(ICT index) 

159 out of 
167 
countries  

Capacity of NMHS Low 

Status of 
hydromet and 
early warning 
services 

Very Weak 
Disaster loss and 
risk data to inform 
early warning 

Low 
(National 
disaster loss 
database 
developed, 
limited risk 
information) 

Demand/priority High 
Leveraging 
potential 

Medium 
  

 
Timeline 5 years     Budget (USD million) 2.49 
Context 

The overall status of hydromet and early warning system in Niger remains poor. Several agencies of the 
Ministry for Interior, Ministry of Transportation, Ministry of Water Resources, all coordinated by the Prime 
Minister’s National Cell for Disaster Prevention and Response (DNPGCCA), have institutional responsibility 
to deliver hydromet and early warning services. Institutions mostly have limited human and financial 
resources and have outdated infrastructure. Overall, the national observation and forecasting system is 
weak and there is a lack of basic services to main users such as aviation, civil protection, agriculture, food 
security, and the general public. There are international programs contributing to improvement of 
hydromet and climate services. The largest contributions include the World Bank “Disaster Risk 
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Management and Urban Development Project,” ongoing since 2014; and the AfDB Climate Information 
Development and Forecasting Project (PDIPC), ongoing since 2012. The proposed project will be aligned 
with these initiatives and operationally support stakeholder coordination. 

 

Key deliverables 

- Improved accuracy and dissemination of severe hydrological and meteorological bulletins; 

- Operational functioning of early warning system in 12 pilot urban areas supported by the Disaster Risk 
Management and Urban Development Project for the Republic of Niger which is providing disaster risk 
management interventions in cities and strengthening the Government's capacity to respond to 
emergencies; 

- Coordination between hydrological, meteorological, civil protection, humanitarian and disaster risk 
management agencies. 

 

Partners  

World Bank/GFDRR, WMO, the Government of the Niger, AfDB, and UNISDR. 

Democratic Republic of the Congo 

Level of disaster risk 
8 out of 
191 
countries  

Average 
annual loss 
to disasters 
(USD million) 

67.5 

Access to 
information and 
communications 
(ICT index) 

160 out of 
167 
countries  

Capacity of NMHS Low 

Status of 
hydromet 
and early 
warning 
services 

Very 
Weak 

Disaster loss and 
risk data to inform 
early warning 

No national 
disaster loss 
database 
and limited 
risk 
information 

Demand/priority High 
Leveraging 
potential 

High 
  

 
Timeline 5 years     Budget (US $ million) 3,09 
Context 

In the Democratic Republic of the Congo several agencies of the Ministry for Transport and Communication 
Channels (e.g. MettelSat) and the Ministry of Interior have institutional responsibility to deliver hydromet 
and early warning services. All institutions have limited human and financial resources. Overall, the 
national observation and forecasting system remains weak and there is a lack of even basic services to 
main users such as aviation, civil protection, agriculture, food security, and the general public. A new 
programme, “Strengthening Hydro-Meteorological and Climate Services,” supported by the GEF Least 
Developed Countries Fund and GFDRR will be launched in 2016. The proposed project is expected to be 
aligned with this programme and operationally support it. 
 

Key deliverables 
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- Better coordination between hydromet and disaster risk management agencies, with institutions 
strengthened regarding the development of national strategies, regulatory documents, standard 
operating procedures (SOPs), protocols for information exchange for NMHS and relevant institutions;  

- Capacity building provided for staff, operational training and other complementary activities;  

- Operational functioning of early warning system in a pilot region or urban area, with the delivery of 
basic, more accurate, timely and relevant warnings and information to users and decision-makers;  

- Improved accuracy of basic hydrological and meteorological forecasts, piloting of cascading forecasting 
and other global WMO initiatives at the appropriate scale and higher coverage of hydrometeorological 
stations.  

Partners  

World Bank/GFDRR, WMO, Ministry for Transport and Communication Channels and the Ministry of 
Interior, UNISDR. 

Pacific Region – Covering Fiji, Kiribati, Marshall Islands, Solomon Islands, Tuvalu 
and Vanuatu  

Level of disaster 
risk 

Most 
disaster 
stricken 
region in 
the world4 

Casualty Loss 
Risk  

Varies: 
average to 
very high 

Access to 
information and 
communications 
(ICT Index)  

Data 
available 
for Fiji 
(101), 
Solomon 
Islands 
(139) and 
Marshall 
Islands 
(125) 

Capacity of 
NMHSs 

Variable 

Status of 
hydromet and 
early warning 
services 

Weak 
Disaster loss and 
risk data to inform 
early warning 

Medium 

Demand/priority High 
Leveraging 
potential 

Medium 
  

 

Timeline 5 years     Budget (US $ million) 3.5  
Context 

The capacity of the Regional Specialized Meteorological Centre (RSMC), Nadi, Fiji, to provide high-
resolution numerical model guidance to the Pacific Island Countries (PICs) is limited, impeding PICs’ ability 
to take full advantage of the WMO Global Data-processing and Forecasting System and advances in multi-
hazard impact-based forecast and warning services (WMO 2015). 

Regional cooperation in the Pacific is strong and the role of regional centres particularly important for 
operational support to PICs and for technical assistance. The strategy of the Secretariat of the Pacific 
Regional Environmental Programme (SPREP) aims to enhance and build capacity for applied research, 
foster meteorological and oceanic observation and monitoring programmes to improve understanding, 
and develop targeted responses to climate change and related disaster risk reduction (SPREP 2011, 2012).  

                                                           
4
 World Bank 2013.  Strong, Safe, and Resilient: A Strategic Policy Guide for Disaster Risk Management in East Asia 

and the Pacific. 
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Currently, there is no exchange of weather warnings between the PICs NMHSs’ beyond the regional 
tropical cyclone warnings issued by the RSMC.  The installation of MeteoAlarm will allow for the exchange 
of weather warnings between the RSMC and the PICs NMHSs to improve multi-hazard early warning 
systems at the community, national, and regional level in the Pacific.  Within the context of the WMO 
Tropical Cyclone Committee, the countries have agreed upon a common set of warning criteria and 
warning procedures. 

Under the Finnish-Pacific project on reduced vulnerability of the Pacific island country villagers’ livelihoods 
to the effects of climate change, SPREP and WMO worked with experts from the Finnish Meteorological 
Institute (FMI) to collect some initial information on the production of weather and climate warnings 
issued by the NMHSs. The installation of technical solutions adapted to the national context will provide 
the necessary environment to host this regional warning platform in the region.  

Several development partner initiatives are currently in the implementation or preparation stage. Within 
the World Bank, the Pacific Resilience Program (PREP) is in phase I of implementation focusing on 
strengthening the capabilities of Tonga and Samoa. PREP phase II is in preparation, which will extend 
modernisation support to additional PICs. The proposed project will complement existing programmes and 
enable PREP countries to maximize the benefits of their national modernisation efforts. 

Key deliverables 

- Established integrated information technology platform networks to facilitate the exchange of weather 
information in order to generate and disseminate meteorological and hydrological early warning data 
and information alerts, both within and amongst the participating countries; 

- Improved NMHS technical (systems and software) and institutional (guidelines and SOPs) capacity to 
manage and maintain observation and alert networks for multi-hazard early warning systems; 

- Strengthened information technology infrastructure to enable the delivery of products and services for 
multi-hazard early warning systems; 

- Regional and national long-term multi-hazard early warning systems. 
 
Partners  

World Bank/GFDRR, WMO, NMHSs, national disaster management offices and emergency services from 
participating countries, FMI, UNISDR, National Oceanic and Atmospheric Administration (NOAA), Bureau of 
Meteorology (BOM), SPREP, The Pacific Community (SPC), National Institute of Water and Atmospheric 
Research (NIWA), Commonwealth Scientific and Industrial Research Organisation (CISRO). 
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Papua New Guinea 

Level of disaster 
risk 

30 out of 191 
countries 

Average 
annual loss to 
disasters (USD 
million) 

162 

Access to 
information and 
communications 
(ICT index) 

Low (less 
than 50 
people per 
100 
habitants 
had mobile-
cellular 
subscriptions 
in 2014) 

Capacity of NMHS Low 

Status of 
hydromet and 
early warning 
services 

Weak 
Disaster loss and 
risk data to inform 
early warning 

Medium 

Demand/priority High 
Leveraging 
potential 

Medium 
  

 
Timeline 4 years     Budget (US $ million) 1.65 
Context 

The project will address improved weather observations, climate data management of historical data, soil 
moisture observations for drought/flood monitoring and early warning systems, state-of-the-art daily to 
seasonal forecasting coupled with drought/flood monitoring and frost advisories, weather and climate 
hazards monitoring, and more efficient distribution of alerts and information suitable for decision making 
at national and local levels. It will contribute to the regional project Climate Data for the Environment 
(CliDE) Management System.  
 
Key deliverables 

- Revision of NMHS’ operational and strategic plans for climate database management and 
improvements, including update, data rescue and upgrades; 

- Development of seasonal forecasts in conjunction with weather forecasts tailored to various economic 
sectors, including improved El Niño-based seasonal forecasts; 

- Development of an early warning system with lead times from two weeks to a season for weather and 
climate hazards relevant to the various sectors; 

- Support accessibility of drought warnings, including advice to communities on actions to be taken for 
agriculture, bush/forest management, livestock or pastoralism and river/lake artisanal fisheries; 

- Assess the performance of forecasts with lead times of 5 to 40 days using the S2S forecast archive, 
with focus on daily weather characteristics, including rain-day frequency, heavy rainfall events, dry 
spells and monsoon onset/cessation dates, with relevance to agriculture and water resources. 

 
Partners  

World Bank/GFDRR, WMO, Papua New Guinea National Weather Service, Department of Transport and 
Infrastructure, Department of Environment and Conservation, Department of Agriculture and Livestock, 
Department of Forestry, Department of Commerce and Industry, Australia Bureau of Meteorology, 
Regional Integrated Multi-Hazard Early Warning System for Africa and Asia (RIMES). 
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ANNEX 2: Amendment to list of pipeline countries approved on 6 September 2017 
 
At its third meeting on 29 June 2017, the Steering Committee approved the Caribbean Region (Decision 3) 
and Western Africa Region (Decision 4) support projects to be included as amendments in the Investment 
Plan.  

Caribbean Region 
 

Level of 

disaster risk  

On average 
very high. 
 

Average 

annual loss 

to disasters 

(USD 

million)  

776  Access to 

information and 

communications 

(ICT index) 

Average rank 

96 

 

out of 175 

countries 

Capacity of 

NMHS  

 

Varied, with a 

number of low 

capacity 

countries 

Status of 

hydromet 

and EW 

services  

 

Varied, with a 

number of low 

capacity 

countries 

Disaster loss and 

risk data to inform 

early warning  

 

Requires 

strengthening 

Capacity of 

regional 

organizations 

Good capacity is available in the Caribbean Institute for Meteorology and Hydrology 

(CIMH) and the Caribbean Disaster Emergency Management Agency (CDEMA) to 

support regional programmes.  

Demand/ 

priority  

 

High Leveraging 

Potential  

 

Varied 

 
Timeline 3 years (2018-2020)   Budget (US $ million) 5.5 (regional and country projects) 
 
Context  
States/territories in the Caribbean and regional institutions have experience and expertise in relation to 
many aspects of multi-hazard early warning systems, and cooperation is ongoing between countries and 
technical organisations in the region. The needs to ensure critical minimal capabilities to provide 
hydrological, weather and climate services, however, exceed the resources currently available in the 
region, in light of socio-economic patterns in Caribbean states/territories and changing climate projections.  
 
In particular, NMHS capacity in the region remains varied with regard to both weather and climate 
services, with a small number of countries requiring long term engagement and support.  
 
The capacity to communicate and disseminate early warning and risk information with regard to the 
channels (established authoritative and official voices) and the methods (standard alerting protocols that 
reach the general public through media, mobile platforms and social networks) equally remains varied 
from one state/territory to another. 
 
There is a need for a comprehensive, structured regional approach to strengthen early warning systems. 
Such an approach must contribute to donor harmonisation and address all four components of effective, 
integrated, risk-based, people-centred, multi-hazard early warning systems: (1) disaster risk knowledge; (2) 
detection, monitoring, analysis and forecasting of the hazards and possible consequences; (3) 
dissemination and communication and (4) preparedness at all levels to respond to the warnings. It also 
needs to contribute programmatically to the disaster risk reduction pillar of the GFCS through support to 
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the Regional Climate Center. 
Opportunities exist to develop country programmes to upscale the capacities to monitor, predict climate 
and disaster events, and provide more effective forecasts and alerts. Three Caribbean states/territories will 
be pipelined for CREWS country programmes, namely Curaçao & Sint Maarten, Haiti and St. Lucia. For all 
three, initial assessments of needs have been carried out. 
Key Deliverables  
 
Regional Caribbean Project: 
 

- Improvement of basic systems: databases containing climate data, indices of climate extremes and 
impacts; development/validation of forecasting capabilities; preparation of monitoring products 
based on satellite and in-situ observations, and existing international datasets; georeferenced risk 
analysis information covering relevant hazards with identified at risk populations, critical 
infrastructure and user needs analysis for climate services. 
 

- Institutional strengthening: improve forecasting and delivery of warning services for severe 
weather in island states and territories of the Eastern Caribbean, including Members of the 
Caribbean Meteorological Organization (CMO); and, collaboration with regional outlook fora, 
regional observational data providers, NMHSs, and (regional) early warning system product users. 

 
Country Projects:  
 

- Projects will build on existing assessments for Curaçao & Sint Maarten, Haiti and St. Lucia to 
provide investments required to achieve critical minimal capabilities to provide hydrological, 
weather and climate services. Specific deliverables will be adapted to each national context. 

 
Partners  
WMO, World Bank and GFDRR, UNISDR, Caribbean Institute for Meteorology and Hydrology (CIMH), 
Caribbean Disaster Emergency Management Agency (CDEMA). 
 
Other potential partners include the Association of Caribbean States (ACS), Caribbean Community Climate 
Change Centre (CCCCC), Royal Netherlands Meteorological Institute (KNMI), MétéoFrance, International 
Federation of Red Cross and Red Crescent Societies (IFRC) and International Telecommunication Union 
(ITU) 
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Western Africa Region 
 

Level of 

disaster 

risk 

 

BF: 38  
Mali: 27  
Niger: 25 
 
out of 191 
countries 

Average 

Annual Loss 

to disasters 

(USD million)  

 

BF: 25.04 

Mali: 56  

Niger:24.43 

Access to 

information and 

communications 

(ICT index)  

 

BF: 159  

Mali: 145  

Niger: 175 

 

out of 175  countries 

Capacity 

of NMHSs  

 

BF: Low 

monitoring 

coverage, low-

resolution 

weather 

forecasts and 

seasonal 

forecasts  

Mali: Low 

Niger:Low 

Status of 

hydromet 

and EW 

services  

 

BF: Agro-

meteorological 

bulletin every 

10- days  

Mali: Weak 

Niger: Very weak 

Disaster loss and 

risk data to inform 

early warnings  

 

BF: Low (disaster loss 

database under 

development)  

Mali: Projects on 

hold, lack of 

institutionalization 

Niger: Low (national 

disaster loss 

database developed, 

limited risk 

information) 

Capacity 

of 

ACMAD5 

 

Provision of support for national early warning services is weak due to outdated data products, 

and lack of technical/scientific capacity, professional staff, and data sharing arrangements 

 

Demand/ 

priority  

 

BF: High  

Mali: High 

Niger:High 

Leveraging 

Potential  

 

BF: High  

Mali: High 

Niger: High 

ACMAD: High 

  

 
Timeline 3 years (2018-2020)       Budget (US $ million) 1.5  
 
Context  
The CREWS initiative supports the national development of early warning services in three Western African 
LDCs: Mali, Burkina Faso and Niger. Regional support for forecasting and early warning is needed to further 
strengthen national capabilities. Regional centers provide support by preparing and disseminating 
monitoring and forecasting products, developing risk analyses and by organizing training and capacity 
building for NMHSs and high impact sectors. NMHSs of the Sahel region are supported by the Regional 
Climate Centre (RCC) at ACMAD in Niamey, and the RSMC in Dakar.  
 
The capacity of ACMAD to deliver its climate services for disaster risk reduction and multi-hazard early 
warning to key users and sectors in CREWS target countries in Western Africa is limited. An assessment of 
the capacity needs of ACMAD recommended improvements to computer and communication 
infrastructure, technical and scientific skills of staff, monitoring and forecast products, and regional 
institutional coordination. 

                                                           
5
 WISER report: Capacity Needs Assessment of ACMAD 
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The aim of this project is to strengthen early warning system capacity in Western Africa by reinforcing 
ACMAD to function as an RCC that supports NMHSs, and to consolidate collaboration and coordination 
between regional centers and NMHSs. It will strengthen and complement national CREWS projects in this 
region. 
 
Key Deliverables  
Improvement of basic systems: databases containing climate data, indices of climate extremes and 
impacts; development/validation of forecasting capabilities; preparation of monitoring products based on 
satellite and in-situ observations, and existing international datasets (e.g. Copernicus products).  
 
Capacity building: training on the use and tailoring of regional EWS products; workshop to foster 
collaboration, coordination and raise awareness of decision and policy makers in the region in the field of 
early warnings; training to prepare, optimize, and disseminate EWS products tailored to user needs. 
 
Institutional strengthening: collaboration with regional outlook fora, regional observational data 
providers, NMHSs, and (regional) EWS product users; active participation in the international RCC network. 
 
Partners  
WMO, World Bank, KNMI, German Meteorological Service(DWD) and ACMAD. 
 
Further collaboration with RSMC-Dakar, AGRHYMET, NMHSs in Mali, Burkina Faso and Niger, 
EU/Copernicus Climate Change Service, World Bank/GFDRR, and UNISDR. 
 
KNMI, DWD and MétéoFrance are the European RCC nodes on climate data, monitoring and long-range 
forecasting respectively. Regional support for early warning will be organized through twinning KNMI and 
DWD (two European RCC-nodes) and the African RCC at ACMAD, and will be aligned to national CREWS 
projects in Mali, Burkina Faso (both with involvement of MétéoFrance). 
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ANNEX 3: Amendment to list of pipeline countries approved on 6 October 2018 
 

Priority 1 countries 
 

Country/Region (in alphabetic Indicative portfolio in Proposed Partnership 
order) US$ million  

Afghanistan 3.0 (WB/GFDRR, WMO) 

Benin 3.0 (WB/GFDRR; WMO) 

Bhutan 3.5 (WB/GFDRR; WMO) 

Chad 3.0 (WB/GFDRR; WMO) 

Curaçao incl. St Maarten and Aruba 1.65 (WMO;WB/GFDRR) 

Ethiopia 3.0 (WB/GFDRR; WMO) 

Indian Ocean region 2.5 (WMO; WB/GFDRR; UNISDR) 

Madagascar 3.0 WB/GFDRR; WMO) 

Togo 2.25 (WB/GFDRR; WMO) 
 
 

Priority 2 Countries   

Africa Asia Caribbean Pacific 
Cabo Verde Lao Haiti Regional (Phase 2) 
Comoros Maldives Suriname(South America)  
Djibouti Myanmar Regional (Phase 2)  

Guinea Bissau Nepal   

Malawi 
Mauritius  
Mozambique 
Rwanda 
Seychelles  
Tanzania 
Zambia  
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List of Acronyms 
 

AAL  Average annual loss 

ACMAD  African Center of Meteorological Application for Development 

ACS Association of Caribbean States  

AfDB African Development Bank Group 

BOM Bureau of Meteorology 

CCCCC Caribbean Community Climate Change Centre 

CDEMA Caribbean Disaster Emergency Management Agency 

CIMH  Caribbean Institute for Meteorology and Hydrology  

CISRO Commonwealth Scientific and Industrial Research Organisation 

CliDE  Climate Data for the Environment  

CMO Caribbean Meteorological Organization 

CONASUR Conseil National de Secours d'Urgence et de Réhabilitation, Ministère de 
l'Action Sociale et de la Solidarité National 

CREWS Climate Risk and Early Warning Systems 

DGMN  Niger meteorological service 

DGPC  Niger civil protection 

DNPGCCA Prime Minister’s National Cell for Disaster Prevention and Response 

DRE  Niger hydrological service 

DWD German Meteorological Service 

EWS  Early Warning System 

FMI Finnish Meteorological Institute 

GAR  Global Assessment Report 

GCF  Green Climate Fund 

GEF  Global Environment Fund 

GFCS  Global Framework for Climate Services 

GFDRR  Global Facility for Disaster Reduction and Recovery 

ICT Information and Communication Technology 

IDA  International Development Association 

IFRC International Federation of Red Cross and Red Crescent Societies   

INDC  Intended Nationally Determined Contributions 

INERA  Democratic Republic of Congo national agricultural research institute 

IN-MHEWS  International Network on Multi-Hazard Early Warning Systems 

ITU International Telecommunication Union 

KNMI Royal Netherlands Meteorological Institute 

LDC  Least Developed Country 

NIWA  National Institute of Water and Atmospheric Research 

NMHSs  National Meteorological and Hydrological Services 

NOAA  National Oceanic and Atmospheric Administration 

PDIPC  Africa Development Bank Climate Information Development and 
Forecasting Project 

PIC  Pacific Island Country 

PREP  Pacific Resilience Program 

RCC Regional Climate Centre 

RIMES  Regional Integrated Multi-Hazard Early Warning System for Africa and Asia 
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RSMC Regional Specialized Meteorological Centre 

SDGs Sustainable Development Goals 

SIDS Small Island Developing States 

SOP Standard Operating Procedure 

SPC The Pacific Community 

SPREP Secretariat of the Pacific Regional Environmental Programme 

UNISDR United Nations Office for Disaster Risk Reduction 

WMO World Meteorological Organization 

 
 


