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CREWS Project Presentation Note to the Steering Committee  
Project title Seamless operational forecast systems and technical assistance for capacity building in west 

Africa 
Project 
reference 

 CREWS/RProj/02/Western Africa 

Geographic 
coverage  

West Africa: with particular focus on enhanced delivery of risk information and early warning 
services in Burkina Faso, Mali, and Niger 

Timeframe 2018-2020 
Implementing 
Partner 

World Meteorological Organization 

Summary of 
overall cost 
of the project 

a. 
Project/Progra

mme 
Amount : 

1,623,500 USD 

b. 
Implementing 

Partner fees 
(13%): 

211,055 USD 

c. Total: 1,834,555 USD 
d. Other 

resources  
 

Additional 
Implementing 
Partners 

KNMI, DWD, Hydrologic Research Centre (HRC), University of Reading, International 
Research Institute for Climate and Society (IRI) 

Other 
partners 

Météo-France (through the CREWS work plan for Burkina Faso), RSMC Toulouse, ACMAD, 
RSMC Dakar, AGRHYMET, NMHSs in Burkina Faso, Mali, Niger 

Main 
objective 

An operational severe weather, flood and climate forecast system, underpinned by on-going 
observations and continuously updated historical data, that provides monitoring and 
forecast outputs and products, as well as related knowledge, in support of CREWS-related 
activities in Burkina Faso, Mali, Niger, and other countries in the region, through enhanced 
capacity by regional centers to support national level provision of risk information and end-
to-end early warning services.  

Initial state of 
play - project 
rationale 

a. Hazard 
exposure, 

vulnerability, 
risks, and 

impacts on 
people and 

economy 

Africa is one of the most vulnerable continents to climate variability and 
change.  It is both highly exposed to climate shocks and stresses and has 
relatively low adaptive capacities (IPCC Fifth Assessment Report, 2014). 
Hydrometeorological hazards, including flash floods, landslides, and urban 
flash flooding, are major causes of the human losses and property damages 
in Burkina Faso, Mali, and Niger. It is anticipated that the intensity and 
frequency of extreme events across the globe and in the region may 
increase due to climate variability and change. For these reasons, the above 
three countries have all been approved for CREWS projects.  These same 
risk factors are also shared by other countries in the region. 

b. Status of 
the EWS, DRM 

agencies and 
NHMSs, actors 

/ players 
present  

Delivery of priority risk information and early warning products at national 
level is being addressed through CREWS, and other projects, in Burkina 
Faso, Mali and Niger. The National Meteorological and Hydrological 
Services (NMHSs) in these countries are not fully capable of providing and 
sustaining all meteorological services required to successfully respond to 
weather, climate, and hydrological extremes, however.  
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Forecast provision worldwide depends on cascading operational systems, in 
which data and observations exchanged internationally by NMHSs are 
ingested in global and regional numerical weather prediction models.  
Outputs from these models, which can be enhanced by satellite data, are 
subsequently downscaled into national and local level forecasts by NMHSs 
as inputs to early warning systems (for riverine forecasting discharge 
measurements and operations of control structures (e.g., dams) at basin 
level also are needed to achieve accurate flood forecasts).  Countries in 
West Africa are supported in this regard by WMO regional centers including 
the African Center for Meteorological Applications for Development 
(ACMAD) in Niamey and the Regional Specialized Meteorological Center 
(RSMC) for West Africa in Dakar, and the Agriculture, Hydrology, and 
Meteorology (AGRHYMET) research center in Niamey. These regional 
centers also require strengthening, however, to better enable them to 
meet the needs of their member countries. And capacities at both regional 
and national levels need to be strengthened to achieve the relevant 
operational connections required to for a national-regional-global 
cascading system.   
 
Many elements of such a system are already in place in West Africa.  What 
is needed is to establish or strengthen the operational exchange of data 
and products between the national and regional levels, with global support, 
to improve its functioning.  ACMAD (a WMO Regional Climate Center, RCC) 
requires strengthening in areas such as on-going collection, updating and 
processing of data at the regional level (achieved through the 
establishment of sub-regional data-base), in the delivery of reanalyses and 
forecast model outputs to countries, and in providing technical assistance 
in downscaling model outputs and developing tailored products for 
country-level decision support.  The RSMC Dakar also has a l imited capacity 
to provide guidance for severe weather events that occur in West African 
countries.  There is a need to run a higher resolution Regional Numerical 
Weather Prediction (NWP) model over the sub-region for the provision of 
guidance on potential severe weather and of boundary conditions required 
to run high resolution Limited Area Models  (LAM).  Adequate 
communication and computing capability, as well as relevant technical and 
scientific capacity are needed for effective support to the sub-region.  
There is also a need to (a) clarify roles and responsibilities between these 
centers and AGRHYMET, another important West African Regional center, 
with respect to systems operations across timescales – from severe 
weather and flooding, nowcasting and monitoring, to sub-seasonal and 
seasonal forecasts; and (b) strengthen the collaboration between these 
centers for an improved seamless and integrated forecasting system.   

c. Projects and 
programmes 
dealing with 

EWS and 
hydro-met 

under 
implement-

tation or 
preparation 

A large number of projects are on-going and planned in the West Africa 
region (Annex 1).  In addition to the linkages the current project will make 
with those funded by CREWS in Burkina Faso, Niger and Mali, further 
described below, on-going and planned projects by the Global Framework 
for Climate Services, WMO and the World Bank in particular provide the 
potential for realizing significant further improvements to the systems and 
capacities which will be established/strengthened through CREWS.   

d. Positioning 
of CREWS 
support: 

complementar
ity and 

In addition to providing direct, critical support to complement the CREWS 
national projects in Burkina Faso, Mali and Niger, the current project 
capitalizes on, and leverages, a significant investment from non-CREWs 
sources.  The current project will draw upon, and benefit from, these other 
investments being made in country-level infrastructure and capacity 
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synergies with 
existing 

programmes 

development, and fills a specific gap: the integration of the national, 
regional and global systems, data and products into a cascading s ystem 
needed to complete the service delivery value chain at country level. 

Project 
design 
 

a. Project 
outputs  

 

This project will support and strengthen ACMAD, RSMC Dakar, AGRHYMET 
and other regional entities to achieve a greater potential of the cascading 
operational system, and to engage with NMHSs in the region to improve 
risk information and early warning services at national level.  This will 
include not just providing raw forecast system outputs but also capacity 
development assistance for developing and delivering tailored products for 
early warning and risk management. This will be achieved through twinning 
between these centers and developed country NMHSs, including RSMC 
Toulouse and those designated as part of the WMO European Regional 
Climate Center (RCC) network. The latter will share their products, 
methods, technologies and knowledge as necessary to put the operational 
systems in place, and develop the necessary capacities for their continued 
operation and delivery of associated services. 
 
The programme consists of six components.  A first component, focused on 
data preparation and data and products exchange, is the foundation of the 
operational cascading system, and supports the other technical 
components comprising segments of the monitoring and forecasting 
timescale continuum (Figure 1).   
 
Component 1 provides the interface for a coupled regional-national data 
processing and forecast system.  It focuses on promoting data coherence 
and improved country-level access to enhanced forecast system outputs. It 
also provides access to basic historical observational data, indices of 
climate extremes and other derived products, serving assessments of 
regional and national trends of climate extremes as well as verification and 
calibration of forecast systems used for early warnings. Component 1 is 
integrally l inked with comparable elements of Components 2-5.  
Component 1 is partly funded from the current work plan, but leverages 
WMO-led components of the three CREWS Sahel country projects. (The 
balance of the WMO-led CREWS country projects will focus on provision of 
technical advisory and capacity development services for the hydro-met 
elements of the GFDRR-led activities, World Bank projects in the countries, 
as well as other hydro-met-related projects on-going in the countries.)   
 
Components 2-5 are focused on strengthening regional monitoring and 
forecast systems on multiple timescales, prioritizing those relevant for 
severe weather and flood early warning and for reducing agriculture and 
food security-related risk.  These components include forecasting system 
strengthening and verification using country, regional and global datasets, 
and on provision of forecast model outputs and related products.  These in 
turn are accessed by the countries, which add value with local data, 
systems and knowledge, and use the products to provide risk information 
and early warning services, with support from the CREWS and other 
relevant country programmes. 
 
Component 6, management, further strengthens the broad base of s upport 
offered by the regional centres through twinning arrangements with the 
European RCC network.  European RCC network node NMHSs will share 
their methods, technologies and knowledge with the regional institutions 
and national NMHSs. 
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Component 1.   Data, products, and exchange  
 
1.1 Assessment of observation network processes and needs (led by KNMI) 
KNMI will conduct an assessment of observational network processes and 
needs drawing on the results of similar assessments conducted in the 
CREWS project countries. The review will include details on the availability 
of basic meteorological variables and climate database management 
system (CDMS, such as Climsoft), network performance, observation 
practices, data collection and integration systems for manual and 
automated networks, metadata reporting, data sharing policies, QC/QA 
procedures, standards, and data archiving and dissemination activities. The 
assessment will include the entire Niger Basin weather and hydrometric 
network (including conventional and real time stream and rainfall gauges, 
control structures and reservoirs). Discussions and a workshop will be held 
with senior officials at regional centres, NMHSs in the CREWS country 
projects as well as the regional centres to discuss the results of the review 
and their implications for data exchange collaboration.  
 
The main outputs of the subcomponent will be: a) an assessment of the 
current observation networks in use in West Africa; b) data exchange 
collaboration framework/agreement outlining stations metadata and 
inventory to be included in the regional dataset; and c) a plan to make 
existing observations available and inter-operable for the region, including 
recommendations for incorporating missing or new stations into the WMO 
WIGOS and WIS systems (OSCAR/Surface, WDQMS, GTS and  WIS/GISCs). 
 
1.2 Data base improvement (led by KNMI) 
This sub-component focuses on strengthening the regional historical 
climate database and associated analyses.  The specific implementation 
plans will depend on the initial assessment (subcomponent 1.1)  KNMI will 
review existing databases and assess the potential for installing the West 
African International Climate Assessment & Dataset (WAICA&D) at ACMAD 
or AGRHYMET, building on software developed for the European Climate 
Assessment & Dataset (ECA&D), a web portal for daily station data and 
derived indices brought together under regional cooperation. ICA&D 
combines the climate monitoring and assessment activities developed in 
ECA&D with WMO’s Data Rescue DARE activities. The WAICA&D would 
improve the historical rainfall time series needed to identify historical 
hydrological drivers of floods and droughts, validate forecasts, and develop 
improved seamless forecast products under project components 2-5 below.  
 
There will  be an exchange of technical staff from regional centers, the 
NMHSs and KNMI assess the current climate data management systems, 
their capabilities and inter-operability.  This will provide a basis for a 
stakeholder-driven plan to strengthen these systems, their capabilities, and 
interoperability, drawing on the capabilities of the WAICA&D system, as 
appropriate, and providing training and other capacity development on 
how to prepare and disseminate observational data to the system, and at 
the same time learn to interpret the WAICA&D and other products for 
national and local EWS. In this component there will be an update of the 
Climate Data Management System, Climsoft, already installed at ACMAD to 
improve system functionality. 
 
Outputs from this sub-component include: a) enhanced exchange of 
historical climate data among NMHSs and regional centers, b) enhanced 
availability of derived risk information products at regional and national 
levels,  
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and c) enhanced availability of data for improving forecasting systems and 
forecasts. 
 
1.3 Set-up of a data base on impacts of extreme events for Western Africa 
(similar to the Knowledge Database on European Climate Extremes 
(KRONER) (led by DWD) 
This sub-component includes an assessment hydro-meteorological events 
as reflected in existing disaster impacts databases, including national 
Desinventar databases supported by UNISDR, and other national 
databases, and the EM-DAT International Disaster Database 
(http://www.emdat.be).  The assessment will provide a basis for 
development of a stakeholder-led common approach to developing and 
maintaining historical hydro-meteorological extreme event catalogues, 
drawing on the methodology employed in the KRONER database, which 
includes a catalogue of extreme events in WMO RA VI.  Access to 
information in KRONER will be through a protected web service operated 
by DWD.  
 
Outputs of this subcomponent include: a) an inter-operable 
regional/national catalogue of high impact weather events in West Africa, 
identifying their daily characteristics in terms of intensity, frequency, 
duration, and areal extent, b) arrangements for sustained operations and 
maintenance, and c) products, such as Climate Watch Advisories and other 
risk and early warning information.  
 
1.4 System integration and seamless service delivery 
Under this sub-component, the consortium partners will develop 
procedures and systems for downscaling and tailoring sub-seasonal to 
seasonal forecast at national scales  for Burkina Faso, Mali, and Niger, and 
other countries in Western Africa. This sub-component will integrate 
outputs from the risk information and forecast systems enhanced through 
the project and evaluate and optimize the user interface for seamless 
service delivery. Workshops with the user community will sensitize 
stakeholders on the program and engage them, through co-design sessions, 
to define their preferences in early warning content, format, and 
dissemination. This will enable customization of early warning systems to 
ensure effective targeting and impact. Sex disaggregated information will 
be gathered to distinguish user preferences by gender in early warning 
content, formats, and mediums.   
 
Following user engagement forums, training will be provided to support 
NMHSs in the CREWS country projects to a) use and prepare (sub-)seasonal 
forecasts for the region; b) use and prepare historical datasets and derived 
indices of extremes related to droughts, floods, health; c) transform 
products into operational services and stimulate and contribute to 
downstream applications. 
 
Component 2. Analysis and climate watch tools (led by DWD) 
 
This component and support ACMAD’s collaboration with the NMHSs in the 
CREWS country project portfolio in operationalizing climate analysis and 
climate watch tools for enhanced early warning at national level, based on 
DWD experience gained in operating the WMO RA VI RCC Network Node 
on Climate Monitoring. The climate watch system will enhance continued 
monitoring and assessment of the state of the climate, evaluate available 
long range forecasts, and where conditions warrant provide users concise 
and understandable climate early warning information at weekly, 10-day, 

http://www.emdat.be/
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monthly, and (sub) seasonal time scales. Climate monitoring 
products/reports for the region will be based on available satellite and in-
situ data products and opportunities to l ink with Copernicus re-analyses 
and satellite products will be explored.   
Outputs from this sub-component include: a) climate monitoring products 
based on existing global data sets, e.g. from GPCC and CM SAF, adapted to 
the West African region, and b) climate monitoring products for 
precipitation, drought, cloud fractional coverage, number of sunny and 
cloudy days, total precipitable water, global and direct radiation, and 
surface albedo.   Depending on the availability and accessibility of present 
time and historical observation data (see sub-component 1.2, led by KNMI), 
climate monitoring products based on in situ observation data will be also 
be developed, for near-surface air-temperature and sunshine duration.  
 
Component 3. Improved short- to medium-range forecasting capabilities 
focusing on severe weather (led by WMO) 
 
This component will improve accessibility of RSMC Dakar and ACMAD to 
NWP/EPS products from advanced centres (e.g. Météo-France, ECMWF, 
DWD, KNMI etc.) and develop capacity of NMHSs in interpretation of 
NWP/EPS products to make the best use of this high value information in 
improving severe weather forecasting and delivery of early warning 
services.  The sub-component will also support capacity development in the 
application of these products for drought, heat waves, extreme 
precipitation and flood monitoring through specialized training workshops. 
Activities be coordinated/facilitated through the WMO's Severe Weather 
Forecasting Demonstration Project (SWFDP) concept and framework. 
An initial needs assessment mission to the three countries including 
capabilities in forecasting, early warnings issuance and dissemination, and 
Decision Support Systems will be conducted. To implement the cascading 
forecast process through the SWFDP in West Africa, WMO will facilitate the 
implementation of WRF high resolution model to be initialized by global 
model data (e.g. NOAA/NCEP GSF, Météo-France ARPEGE model) at RSMC 
Dakar following the implementation of High Performance Computer (HPC) 
system funded through the African Development Bank. WMO will also 
provide guidance products for severe weather based on agreed thresholds 
for various severe weather phenomena such as extreme Temperatures 
(hot/cold conditions), strong winds, heavy precipitations, high ocean 
waves, etc. 
 
The overall framework for the SWFDP in West Africa, including a plan for 
Implementation, is being developed following a technical planning meeting 
of participating countries from West Africa and potential global and 
regional centres in Abidjan, Ivory Coast (4-8 Sept 2017). CREWS activities 
will  be harmonized with SWFDP work plan as outlined in Table 1.  
 
Component 4. Flood forecasting (led by WMO) 
 
This component will oversee the development and implementation of 
regional flash flood guidance and early warning systems  in West Africa, 
with technical support from the Hydrologic Research Centre (HRC), San 
Diego, USA.  The approach will build from experience in advancing similar 
operational systems in other parts of the world and contribute towards 
reducing the vulnerability of the region to hydrometeorological hazards, 
specifically flash floods, by developing and implementing a flash flood 
guidance system to strengthen regional and national capacity to develop 
timely and accurate flash flood warnings.   
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In cooperation with a designated regional centre, to be identified in an 
initial scoping mission, the project will be executed by the participating 
NMHSs with the HRC providing technical assistance in cooperation with 
NOAA/National Weather Service for the system implementation; and WMO 
providing technical backstopping and supervision.   
 
Based on estimation of rainfall from satellite imagery and available gauges, 
the system will provide the NMHS of each participating country with an 
estimate of the precipitation amount and an indication (guidance), based 
on hydrological modelling, as whether it would generate a bankfull 
discharge (e.g., minor flooding) at the outlets of small, fl ash flood prone 
basins throughout each country. The NMHSs will integrate local knowledge 
from other sources (their national networks, observers report, etc.) to 
validate the guidance and issue as required a warning through channels 
proper to each country. 
 
Technical assistance includes the development and implementation of the 
flash flood guidance and warning system as well as research and 
development into system enhancements, including inclusion of infrared 
and microwave technology for satellite rainfall estimates, as needed for the 
different implementations, and training and capacity building on system 
operations and applications to disaster risk reduction (i.e., an end-to-end 
system approach). The approach will provide a tool for each country within 
the specified region to access the data and information needed to develop 
alerts and warnings for flash floods.   
 
Finally, the Severe Weather Forecasting Demonstration Project-West Africa 
(SWFDP-West Africa) and West Africa Flash Flood Guidance System 
(WAFFGS) will be l inked. High resolution mesoscale Numerical Weather 
Prediction (NWP) Quantitative Precipitation Forecast (QPF) that will be 
produced within the scope of SWFDP-West Africa will be ingested into 
WAFFGS to improve the accuracy of forecast flash flood threats.  
 
Component 5. Sub-seasonal to seasonal forecasts 
 
The sub-seasonal to seasonal timescale (2 weeks to a season in advance) is 
an important one for many management decisions, including for the 
agriculture and food security, water resources management, health and 
disaster risk reduction. Sub-components of component 5 focus on 
strengthening operational systems, and research-to-operations 
transferability, for seamless provision of improved weather-to-climate 
forecasts, from climate to weather time scales, tailored for climate-
sensitive decision in priority  socio-economic sectors in the region (see sub-
component 1.4). They identify windows of opportunity for increasing 
forecast skill (see sub-component 1.2) and improving communication of 
forecasts, including reliable estimates of the associated uncertainties, for 
incorporation into the risk management strategies (sub-component 1.2).  
Specific attention is to be paid to the risks of extreme weather and climate 
events, including tropical cyclones, droughts, floods, heatwaves and the 
waxing and waning of monsoon precipitation (links to sub-component 1.3).  
 
5.1 Developing and inter-comparing methodologies for forecast calibration, 
regionally optimized multi-model combination, verification, and digital 
hindcast and forecast formats data preparation and packaging for Western 
Africa as a whole, including support to the RCOF process; IRI and ECMWF in 
collaboration with WMO GPCs-LRF, including ECMWF and WMO LC-
LRFMME, as well as IRI, ACMAD, and/or AGRHYMET, will collaborate to 
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develop and inter-compare different methodologies for forecast 
calibration, multi-model combination, verification, and digital 
hindcast/forecast formats data preparation and packaging [(e.g., 
probability of threshold exceedance of week 2–3 and week 3–4 fortnight 
averages of precipitation and temperature (i.e. days 8–21 and 15–28 in 
advance respectively), issued weekly]) with a specific focus on West African 
Monsoon. This will build on the work of the current S2S Verification and 
Products Sub-project, regression and forecast presentation methods 
developed at IRI for sub-seasonal and seasonal forecasts, including the 
Climate Predictability Tool,  as well as the operational products of the 
GPCs-LRF including the available experimental sub-seasonal forecast 
products. This activity will also leverage the S2S and NOAA SubX databases 
available through IRI data l ibrary. 
 
The output will be recommendations for operational centres to harmonize 
their real-time and re-forecast set-ups to facilitate S2S forecast calibration, 
multi-model combination, verification; real-time products from the GPCs-
LRF and LC-LRFMME including facilitation through the RCC operations and 
the RCOF process.  
 
5.2 Sub-seasonal and Seasonal prediction, skill assessment and systematic 
bias correction and calibration of the forecasts and production of tailored 
forecast products for the Burkina Faso, Mali, and Niger, and other countries 
in Western Africa 
Under this sub-component, the consortium partners listed above will 
develop procedures and systems for downscaling and tailoring sub-
seasonal to seasonal forecast at national scales. The ANAM-BF CREWS 
project results will be upscaled into a design generalized approach for a 
national applications of objective regional seasonal forecast system 
encompassing Burkina Faso, Mali, and Niger, and other countries in 
Western Africa. Historical data from WAICA&D (see component 1) will be 
used for skill assessment and systematic bias correction as well as 
calibration of the forecasts. Tailoring of forecast products will be done 
through national project funding or future projects, as will full 
operationalization of the system.   
 
5.3. Pilot services on early warnings for agricultural severe drought tested 
in one or two countries 
UK Reading University wi ll pilot services for early warning on early warning 
for drought in one or two countries, using the TAMSAT-ALERT (TAMSAT-
AgricuLtural EaRly warning sysTem). TAMSAT-ALERT produces risk 
assessments based on impact models driven with meteorological 
observations.  TAMSAT-ALERT was co-developed with the Ghana 
Meteorological Agency (GMet) and has been piloted with GMet in Ghana 
for two years using the land surface model JULES to predict various metrics 
of risk, including deficit root zone soil moisture. Other implementations of 
TAMSAT-ALERT use crop models (WRSI and GLAM).  TAMSAT-ALERT is now 
at a stage where it could be piloted widely across West Africa, following 
limited technical development, and co-design with selected NHMSs. The 
co-design would aim to develop a system that adds value to systems 
already in operation (for example extending the use of NMHS observational 
data and facilitating interpretation of meteorological subseasonal and 
seasonal forecast information).   
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Component 6. Management  
 
Specific activities will be implemented by WMO, ACMAD and RSMC, NMHSs 
in Burkina Faso, Mali, and Niger, and DWD, and KNMI. Monitoring and 

Evaluation (by WMO, compiled from regular reporting from all 
implementing partners). Project management P2/3 level @ 50%, with 50% 
to be covered from WMO project support costs. 

b. 
Implementing 

time frame  

See Table 1 below. 

c. 
Contribution 

to CREWS 
Programming 

Framework 

2.1 Climate monitoring and prediction products with facilitated access for 
CREWS Project Countries. 
2.3 Regional monitoring, forecasting and warning products for extreme 
events (flood, drought, extreme heat, other weather events). 
2.4 Regional, gender-disaggregated, risk analysis products and monitoring 
of high risk countries, cities and vulnerable populations. 
2.5 Regional inter-governmental organizations strengthened to support 
NMHSs and early warning capacities. 
3.1 Standards and systems in place to monitor early warning trends, needs, 
gaps and capacity to drive investments and measure progress against the 
2030 Sustainable Development Agenda, the Sendai Framework and the 
UNFCCC agenda. 
3.2 Donor investments are increased to address the service delivery gap in 
LDCs and SIDS and are better coordinated through common programming 
and reporting protocols. 
3.3 Demand-driven knowledge products are compiled and applied for 
technical guidance for early warning service delivery in countries and cities. 
3.4 Networks of early warning system practitioners strengthened and 
broadened. 
 

d. Logical 
framework 

with 
indicators 

Outputs are identified in project design, see also Table 1 below. 

Organization 
and operating 
procedure 

a. Institutional 
framework 

A Regional Programme Steering Committee (RPSC) will be established to 
coordinate project activities in relation to the Burkina Faso, Mali, and Niger 
CREWS country projects and ensure CREWS portfolio harmonization with 
other ongoing and planned regional initiatives (including WB and GCF 
investment portfolios). The role of the RPSC is to guide the implementation 
of the programme activities and provide overall policy direction on 
implementation  resolving any policy challenges, inter-ministerial barriers 
or policy conflicts. The RPSC will be responsible to approve overall 
implementation plan and annual project budget, and will meet as often as 
needed but at least every quarter to review and follow-up on the project 
progress.  

WMO will chair the RPSC, which will include the following members:  KNMI, 
DWD, ACMAD, RSMC Dakar, AGRHYMET and NMHSs Burkina Faso, Mali, 
and Niger. This arrangement will contribute directly to the implementation 
of the CREWS national work plans and promote programme alignment and 
coordination in the CREWS West Africa project portfolio. 

The project will be carried out in alignment with the WMO policy on gender 
mainstreaming. The implementing entities will strive for gender balance in 
all  training activities and in the RPSC. Sex-disaggregated data will be 
collected in the development early warning information and also in the end 
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user preference scoping workshops to understand how gender disparities 
affect the way poor men and women access and respond to early warning 
information.  

Early warning information will be tailored to meet the needs of both 
women and men and feedback on the early warning will also be sex-
disaggregated.  

The project will be implemented in l ine with WMO Project Management 
and Administration Procedures. Funds will be transferred to implementing 
partners through standard WMO Letters of Agreement. 

b. Monitoring 
and 

evaluation 
system 

The Project will make use of the established Monitoring and Evaluation 
Process used at WMO, taking into account the CREWS M&E framework. 
The RPSC will be meet every six months to evaluate the progress made on 
the Project as outlined in the workplan (Table 1). Evaluation reports will be 
made available to all Project Stakeholders, including development partners. 
 

An independent consultant budgeted under supporting component 
Monitoring & Evaluation, will conduct a project impact assessment through 
identify relevant process on the information flow from observation to final 
decision making at user level using few tests.  That assessment would be 
conducted in the second half of 2018 and would help to validate project 
approaches and to suggest improvements for the last year of 
implementation. 

Project 
viability and 
sustainability 
 

a. Main 
identified risks  

 

The risks identified below include key policy, institutional, and 
implementation risks; which include (1) programme scope and ambition in 
relation to available resources; (2) lack of adequate institutional capacity 
for implementation; (3) constraints in financial management capabilities; 
(4) l imited procurement experience and (5) security and vandalism.   Risks 
(1)-(4) will be mitigated through close association between the current 
work plan an on-going CREWS and other related projects in the region (see 
Annex 1). 
 
The overall risk rating for the project is moderate, based on the nature of 
the proposed activities, the capacity of the implementing entity and the 
available support through the partners during implementation. Mitigation 
measures will be established to ensure that risks do not compromise the 
successful implementation of the project or long-term sustainability of 
results. Ongoing dialogue with the government and intermittent workshops 
as well as training will also be arranged in order to make sure that the 
project is implemented in a risk-informed manner. 

b. Critical 
assumptions  

 

The project was prepared under the assumption that NMHSs will support 
operationalization of Resolution 60 (Cg-17), on the international exchange 
of climate data and products. The project also assumes that there is 
collaboration between ACMAD, RSMC Dakar, and AGRHYMET in the CREWS 
countries and this collaboration will be strengthen under the programme to 
enhance quality and effectiveness of end-to-end early warning systems. 

c. Judgement 
on the 

project’s 
sustainability 

 

The investment is economically viable and technically feasible and has 
strong social, environmental, and economic co-benefits. The administrative 
capacity of ACMAD is tenuous, WMO and technical partners will provide 
capacity building support to improve administrative procedures and their 
technical capability to better support ACMAD’s capacity to fulfill its  
mandate as a WMO CC. The programme engages a broad regional network 
of support, with institutions such as AGRHYMET and RSMC Dakar 
underpinning activities.  The participating NMHSs are standing entities 
within their national governments. 

 



Table 1: Workplan 
 

 2018 2019 2020 

ACTIVITIES Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Component 1 -  Data, products and exchange             

Activity 1.1.1: Contacting observation network owners (mostly  NMHSs) of the region to gather 
information on the status and performance of the observation network and data archives  

            

Activity 1.1.2: Initial two-day stakeholder workshop             

Activity 1.1.3: Preparation of a plan to make observations available and inter-operable for the 
region 

            

Activity 1.2.1: Setting-up the WACA&D system for West Africa (specific implementation plan 
developed in regional consultations) 

            

Activity 1.2.2: Organisation of two local workshops bringing together national providers of 
observational data and users involved in (the development of) Early Warning Systems, and 
preparation of an e-learning module. 

            

Activity 1.2.3: Climsoft update for implementation at observation sites in the region.              

Activity 1.3.1: identify priorities and needs of stakeholders for enhancing Climate Watch 
Advisories (CWAs) 

            

Activity 1.3.2: Identify existing initiatives for collecting and sources of information on impacts 
of extreme events and options for inclusion into hydro-met extreme database (e.g KRONER) 

            

Activity 1.3.3: Identify, and develop standards for information collection and description             

Activity 1.3.4: Develop and implement process for operational inclusion of impact information 
into the hydro-met extreme database (e.g KRONER)             

Activity 1.3.5: Evaluate and optimize user interface for analysing information contained in the 
hydro-met extreme database (e.g KRONER) together with users in the region 

            

Activity 1.4.1 One user forum in each CREWS country             

Activity 1.4.2 One training in each CREWS country to build capacity on service delivery             

Component 2 - Analysis and climate watch tools 
 

            

Activity 2.1: Identify priorities of stakeholder              

Activity 2.2: Development of CM SAF satellite- and GPCC-based monitoring products for West 
Africa based on process established and applied for WMO RA VI 

            

Activity 2.3: Identifying optimal procedure(s) for generating gridded climate monitoring 
products for each variable (CM products) 

            

Activity 2.4: Developing processes for generating the CM products           
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Activity 2.5: Evaluating and improving performance and quality of CM products             

Activity 2.6: Operationalizing the procedures             

Activity 2.7: CWS workshop with regional stakeholders             

Activity 2.8: Designing and setting up a CWS decision making process to regularly assess and 
analyse the meteorological situation 

            

Component 3 Improved short term and severe weather forecasts capabilities tentative 
activity plan 
 

            

Activity 3.1: Meetings of RSMT of  CREWS Western Africa to review the project  progress and 
update Regional Subproject Implementation Plan (RSIP) including preparation, execution and 
evaluation of demonstration phase 

            

Activity 3.2: Preparation by the Centres and development of project website (RSMC Dakar web 
portal) before starting demonstration 

            

Activity 3.3: Two-week CREWS / SWFDP Training Workshop on Severe Weather Forecasting 
and Delivery of Warning Services 

            

Activity 3.4: Two-week RSMC Dakar Training Desk (for 2 forecasters/PWS staff from the 
NMHSs of identified countries in Western Africa and 1 expert from a regional technical support 
centre) 

            

Activity 3.5: In-country visits (2 countries per year) to gather information on operational 
weather forecasting and delivery of services; and negotiations with national project leaders 

            

Activity 3.6: Based on mission assessment reports, develop national implementation plans (IPs) 
for visited countries and reach agreement with the PRs. 

            

Activity 3.7: Support participants from SWFDP countries at the ECMWF (UK) annual training             

Activity 3.8: Support participants from SWFDP countries at the DWD (Germany) annual 
training 

            

Activity 3.9: Continuous monitoring and tracking of the project (including overall review of 
progress through RSMT meetings as mentioned above) 

            

Component 4 Flood forecasting: West Africa FFGS implementation in Burkina Faso, Mali, and 
Niger tentative activity plan 

 

      

2018 2019 2020 2021 

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 

Activity 4.1: Initial planning meeting           

Activity 4.2: Development of Geomorphological relations                     
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Activity 4.3: Verification of Basin delineations                     
Activity 4.4: Initial development and implementation of  West Africa  FFGS System 

                    
Activity 4.5: Steering Committee Meeting 1                     

Activity 4.5.1:On line FFGS training (Step 2)                     

Activity 4.5.2: Operational Training at HRC (Step 3)                     
Activity 4.5.3: Regional Operations Training (Step 4)                     
Activity 4.5.4: Sustainability training (Step 5)                     

Activity 4.6: Purchase of FFGS servers and shipment to DR Niger/Mali                     
Activity 4.7: Maintain the system at HRC                     

Activity 4.8: Onsite installation of FFGS servers and It training 
                    

Activity 4.9: Operations Supports                     

Activity 4.10: Preparation of West Africa FFGS user guide                     
 2018 2019 2020 

ACTIVITIES Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Component 5. Sub-seasonal to seasonal forecasts             

Activity 5.1: Sub-seasonal to seasonal prediction and regional optimization              

Activity 5.2: Sub-seasonal to seasonal forecast tailoring to national scales             

Activity 5.3: Pilot services on severe drought tested in one or two countries.             

Component 6. Management             

Activity 6.1 RPSC meetings              

Activity 6.2 Reporting             

Activity 6.3 Final evaluation              
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Figure 1 CREWS West Africa Regional Programme in CREWS and other country programme context 

 



Annex 1 - Selected hydro-met-related projects in West Africa 

WB/GFDRR 

 Niger: Projet de Gestion des Risques de Catastrophes et de Développement Urbain (20 million 

USD, under implementation) 

 Mali: Strengthening Climate Resilience in Sub-Saharan Africa (29.5 million USD, approved, 

implementation pending World Bank GCF accreditation) 

 Burkina Faso: Hydromet country programme (22 million USD, submission to GCF 4th Q 2017) 

 

WMO 

 Climate Services for Increased Resilience in the Sahel (1 million USD, funded by USAID) 

 Global Framework for Climate Services (GFCS) – Africa, Caribbean and Pacific states (85 million 

EUR, funded, award TBC, implementation to begin 2018) 

 Linking Climate Knowledge to Action for Resilience in the Sahel (50 million USD, in preparation by 

GFCS for WMO submission to GCF) 

 

Niger (other) 

 UNDP, UNCDF: Regionalization of Community-Based Adaptation (CBA) in Niger (19 million USD)  

GEF/LDCF funding 

 FAO: Integrating climate resilience into agricultural and pastoral production for food security in 

vulnerable rural areas through the Farmers Field School approach (3 million USD) GEF/LDCF 

funding 

 AfDB: Climate Information Development and Forecasting Project (PDIPC)  (13.8 million USD) 

 European Union: Support Project for Climate Resilience for Sustainable Agricultural Development 

(PARC-DAD) (12 million USD) 

 Word Bank: Climate Smart Agriculture Support Project (111 million USD) 

 Word Bank/EU: Community-based Disaster risk reduction project in Niger (1 million USD) 

 

Mali (other) 

 USAID: Mali Climate Change Adaptation project for  institutional capacities strengthening of Mali 

Meteo, technical assistance to improve climate data  and  development of a decision making tool 

for farmers (23.3 million USD) 

 UNDP: support to the prevention and preparation for major risks (mainly floods) in communes of 

Bamako, Mopti, in Kayes (10.3 million USD) 

 

Burkina Faso (other) 

 UNDP: SAP-IC project- Strengthening climate information and early warning systems (EWS) for 

climate resilient development and adaptation to climate change (3.6 million USD) 

 FAO: Integrating CC Resilience into Agricultural and Pastoral production for food security in the 

vulnerable rural areas through the farmer school approach (3.8 million USD) 

 DfID: Building Resilience and Adaptation to Climate Extremes and Disasters (BRACED) (678,000 

USD) 

 CCAFS: Capacitating African Smallholders with Climate Advisories and Insurance Development 

(CASCAID) (funding unknown) 

 


